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May 28, 2010

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd

Interim Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive (29210)

Post Office Drawer 11649

Columbia, South Carolina 29211

RE:  South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2010-157-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant to S.C.
Code Ann. § 58-33-280 (Supp. 2009), is hereby filing with the Public Service Commission of
South Carolina (“Commission™) ten (10) copies of its Annual Request for Revised Rates.
Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates no earlier
than one year after the filing of the Company’s Combined Application, which was filed on May
30, 2008, in Docket No. 2008-196-E. In as much as the anniversary date of the filing of the
Combined Application falls on a weekend, SCE&G submits this filing on May 28, 2010, to be
effective May 30, 2010. As indicated in the Combined Application, the Company intends to file
future requests for revised rates annually with an effective date of May 30. SCE&G is also
petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as required
by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report for the
quarter ending March 31, 2010. Therefore, SCE&G is filing both a Public Version and a
Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly
Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential
information related to the pricing and pricing terms of the Engineering, Procurement and
Construction Agreement (“EPC Contract”) between SCE&G and a consortium consisting of
Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, “Contractor”).
The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary

(Continued . . .)
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The Honorable Jocelyn G. Boyd
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information that the Contractor believes to constitute trade secrets and to be commercially
sensitive. The Contractor has requested that SCE&G maintain the confidentiality of certain
information contained in the Quarterly Report; more specifically, certain portions of Appendix
2, Chart A and Appendix 3 to the Quarterly Report. This confidential information has been
redacted from the Public Version of those appendices.

In keeping with the Contractor’s request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that Confidential Version of the Annual Request
for Revised Rates contains protected information and issue a protective order barring the
disclosure of Exhibit A of the Annual Request for Revised Rates under the Freedom of
Information Act, S.C. Code Ann. §§ 30-4-10 er seq., S.C. Code Ann. Regs. 103-804(S)(1), or
any other provision of law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-
804(S)(2), the determination of whether a document may be exempt from disclosure 1s within the
Commission’s discretion.  Such a ruling in this instance would be consistent with the
Commission’s prior rulings in Docket No. 2008-196-E, Docket No. 2009-211-E and Docket No.
2009-293-E finding, among other things, that the pricing and pricing terms of the EPC Contract
to be confidential and issuing a protective order barring the disclosure of this information.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
20095, in Docket No. 2005-83-A, enclosed with this letter and attached to the Annual Request for
Revised Rates as Exhibit A 1s as follows:

1. A true and correct copy of the Confidential Version of the Annual Request for
Revised Rates in a sealed envelope marked “CONFIDENTIAL.”  Each
confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked “CONFIDENTIAL.”

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates
for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential Version of the above-referenced documents, that the Commission notify
SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order
from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

(Continued . . )
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If you have any questions, please advise.

Very truly yours,

Ll

K. Chad Burgess
KCB/kms
Enclosures

e ok John W. Flitter
Nanette S. Edwards, Esquire
Shannon Bowyer Hudson, Esquire
(all via hand delivery)
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BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA

DOCKET NO. 2010-157-E

IN RE:
South Carolina Electric & Gas Company - )
Annual Request for Review Rates ) CERTIFICATE
) OF SERVICE
— e

This is to certify that [ have caused to be served this day one (1) copy of South
Carolina Electric & Gas Company’s Annual Request for Revised Rates to the persons

named below via hand delivery:

Nanette S. Edwards, Esquire

Office of Regulatory Staff

1401 Main Street, Suite 900
Columbia, SC 29201

Shannon Bowyer Hudson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

John Flitter
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

Egren M. Scruggs

Columbia, South Carolina
This 28" day of May 2010



BEFORE
THE PUBLIC SERVICE COMMISSION
OF
SOUTH CAROLINA
DOCKET NO. 2010-157-E

In the Matter of: ) SOUTH CAROLINA ELECTRIC &
South Carolina Electric & Gas Company’s ) GAS COMPANY'S REQUEST FOR
)
)

Annual Request for Revised Rates APPROVAL OF REVISED RATES

Pursuant to S.C. Code Ann. § 58-33-280, South Carolina Electric & Gas Company
(“SCE&G” or “Company”) hereby submits its annual request for approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file with the
Public Service Commission of South Carolina (“Commission™) a request for approval of revised
rates approved in a base load review order no earlier than one year after the filing of a combined
application in accordance with the Base Load Review Act and no more frequently than annually
thereafter. The Combined Application in Docket No. 2008-196-E was filed on May 30, 2008.
As indicated by SCE&G in the Combined Application in Docket No. 2008-196-E, ‘SCE&G
intends to file future requests for revised rates annually with an effective date of May 30.
Accordingly, a subsequent filing for revised rates under S.C. Code Ann. § 58-33-280 was filed
effective May 30, 2009. In as much as the anniversary date of the filing of the Combined
Application in Docket No. 2008-196-E falls on a weekend this year, this request for revised rates
1s being submitted on May 28, 2010 to be effective as of that anniversary date, which is May 30,

2010.

[n support of this request, SCE&G would respectfully show to the Commission:



1. SCE&G i1s a corporation duly organized and existing under the laws of the State
of South Carolina, with its principal offices at 220 Operation Way, Cayce, South Carolina,
29033. The Company is engaged in, among other things, the business of generating,
transmitting, delivering, and providing electricity to public and private energy users for
compensation.

2. SCE&G owns and operates an integrated electric utility system that serves over
650,000 customers in 24 counties in central and southern South Carolina. SCE&G’s service
territory includes the metropolitan areas of Charleston, Columbia, Beaufort, and Aiken and many
other smaller cities and towns, and rural areas in South Carolina.

3. On May 30, 2008, SCE&G filed a Combined Application for a Certificate of
Environmental Compatibility and Public Convenience and Necessity and for a Base Load
Review Order for the Construction and Operation of a Nuclear Facility in Jenkinsville, South
Carolina (“Combined Application”) in Docket No. 2008-196-E. As part of the Combined
Application, SCE&G requested initial revised rates reflecting the Company’s then current
investment in the plant.

4. A hearing on the Combined Application was held before the Commission starting
on December 1, 2008 and concluding on December 17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A) granting the
Combined Application and approving, inter alia, initial revised rates as requested in the
Combined Application, as amended during the pendency of the hearing on the Combined
Application.

6. On July 20, 2009, SCE&G filed a request pursuant S.C. Code Ann. § 58-33-

270(E) (Supp. 2009) to approve updated milestone and capital costs schedules for the



construction of V. C. Summer Nuclear Station Units 2 & 3 (“Units”). On January 21, 2010, the
Commission issued Order No. 2010-12 approving SCE&G’s request and modifying the
milestone and capital cost schedules initially approved in Order No. 2009-104(A).

7. In compliance with S.C. Code Ann. § 58-33-277(A) and Commission Order No.
2009-104(A), SCE&G filed with the South Carolina Office of Regulatory Staff (“ORS”) its
quarterly reports for each quarter since the effective date of Order No. 2009-104(A). On May
17, 2010, SCE&G filed its most recent quarterly report for the period ended March 31, 2010 (the
“Quarterly Report™). The Quarterly Report provides information concerning the status of the
Units and updates the capital cost and construction schedules for the Units as approved in Order
No. 2010-12. A copy of the Quarterly Report is attached as Exhibit A, which reflects that the
Units are being constructed in accordance with the construction schedules and cumulative cost
forecasts approved in Commission Order No. 2010-12.

8. So long as the Units are being constructed in accordance with the construction
schedules and cumulative cost forecasts approved under Commission Order No. 2010-12, S.C.
Code Ann. § 58-33-280(B) provides for the utility to recover through revised rates its weighted
average cost of capital applied to all or part of the outstanding balance of construction work in
progress calculated as of a date specified in a filing for revised rates.

9. As required by the Base Load Review Act, in calculating the proposed revised
rates, SCE&G has utilized the factors, allocations, and rate design used to establish the initial
revised rates or otherwise approved by the Commission in Commission Order No. 2009-104(A)
and has otherwise followed the terms of that order as modified by Order No. 2010-12.

10.  As further required by the Base Load Review Act, the additional revenue to be

collected through revised rates has been allocated among customer classes based on SCE&G’s



firm peak demand data from the prior year. For purposes of allocating the proposed rates in this
filing, SCE&G has utilized data for the adjusted summer peak of 2009, as set forth in Exhibit B.

11. The revised rates as proposed herein will allow the Company to earn a return on
equity of 11% as set forth in Commission Order 2009-104(A).

12. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June 30, 2010 as
the date for calculating its outstanding balance of construction work in progress and weighted
average cost of capital.

13. All pleadings, correspondence and communication relating to this Application
should be addressed to the following, who are authorized representatives to accept service on

behalf of the Company.

K. Chad Burgess

Matthew W. Gissendanner

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, South Carolina 29033
(803)217-8141

chad.burgess@scana.com
matthew.gissendanner@scana.com

Attorneys for the Applicant
14. Exhibit C sets forth SCE&G’s capital structure and weighted average cost of
capital projected through June 30, 2010.
15. Exhibit D sets forth the calculation of the incremental revenue requirement
associated with the proposed revised rates. As set forth in Exhibit D, the Company’s projected
incremental construction work in progress through June 30, 2010 1s $461,903,000. The resulting

increase in retail rates is approximately $54,561,000.



16. To recover this revenue requirement, SCE&G proposes to revise rates resulting in
the following increases: the Residential class will have an average increase in rates of 2.82%, the
Small General Service class will have an average increase in rates of 2.71%, the Medium
General Service class will have an average increase in rates of 2.82%, and the Large General
Service class will have an average increase in rates of 2.55%. See Exhibit E.

17. As Exhibit F to this filing, SCE&G is providing updated tariff sheets setting forth
the revised rates being proposed in this docket. At the time of this filing, Docket No. 2009-489-
E is currently pending before the Commission in which the Commission is considering
SCE&G’s Application for Increases and Adjustments in Electric Rate Schedules and Tariffs. On
May 24, 2010, SCE&G, ORS and various parties to that proceeding caused to be filed the Third
Stipulation on Certain Matters (“Stipulation”) in which the parties stipulated to all contested
issues in that case, including proposed rates and tariffs. The Stipulation remains subject to
approval of the Commission. The tariff sheets attached hereto in Exhibit F do not utilize the
tariff sheets filed as part of the Stipulation as the basis for calculating the rates contained therein
and, therefore, are subject to modification or amendment as a result of a final order in Docket
No. 2009-489-E.

18. Consistent with Order No. 2009-104(A), SCE&G has increased the Basic
Facilities Charges for the Small General Service, Medium General Service, and Large General
Service classes. No changes have been made to the Basic Facilities Charge for the Residential
class. Demand charges have been adjusted as appropriate for all customer classes. SCE&G
reserves the right to adjust all of these charges as appropriate in future rate proceedings.

19, As Exhibit G to this filing SCE&G is providing an updated forecast of future

revenue requirements and rate increases that corresponds to the information provided on Exhibit



M to the Combined Application in Docket No. 2008-196-E, as amended in the prior revised rates

filing in Docket No. 2009-211-E.

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that, upon
completion of the audit and report by ORS as provided in S.C. Code Ann. § 58-33-280(D), the

Commission issue an Order approving the proposed revised rates as set forth herein.

[SIGNATURE PAGE FOLLOWS)]



SOUTH CAROLINA ELECTRIC & GAS COMPANY

Kevin B. Marsh
President, South Carolina Electric & Gas Company

Date: May 30, 2010
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. Exhibit F: Tariff Sheets.

Exhibit G: Update of Projected Rate Increases.



EXHIBIT A

Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2010

I Introduction and Summary
A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company
("SCE&G™ or “Company”) to the Public Service Commission of South Carolina (the
“Commission™) and the South Carolina Office of Regulatory Staff (“ORS™). It is
submitted in satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp.
2009) and the terms of Commission Order No. 2009-104A. This report provides updated
information concemning the status of construction of V. C. Summer Nuclear Station Units
2 & 3 (the “Units™) and updates the capital cost and construction schedules for the Units
as approved in Order No. 2009-104A and Order No. 2010-12. Order No. 2009-104A is
the base load review order related to the Units that was issued by the Commission on
February 27, 2009. The Commission approved updated capital cost schedules and
construction milestone schedules for the Units in Order No. 2010-12.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2010. The report is
divided into the following sections:

Section:  Introduction and Summary;

Section II: ~ Progress of Construction of the Units:

Section III:  Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the
inflation indices);

Section V:  Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.

1
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2010-12. For reference purposes. Appendix 3 provides a copy of the approved capital
cost schedule for the project without adjustments in the form approved in Order No.
2010-12.

A confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE&G's share of the project’s
cost.

As indicated below. construction of Units 2 & 3 is proceeding in full compliance
with the cost and schedule forecasts approved by the Commission. as updated.

G Construction Schedule and Milestones

As the report indicates. the Company has met all current milestones approved by
the Commission in Order No. 2010-12. as adjusted pursuant to contingencies authorized
in Order No. 2009-104A. There are 146 separate milestones. Of these. 48 have been
completed as of March 31. 2010. Comparing the milestone completion dates for this
quarter to the milestone dates approved by the Commission in Order No. 2010-12, the
completion dates of 48 milestones have changed. Of these, 33 have been accelerated and
15 have been delayved for between one and six months.

D. Construction Costs and Cost Forecasts

As this report indicates. the Company is on track to complete the Units at the
construction cost forecast of $4.5 billion in 2007 dollars, net of Allowance for Funds
Used During Construction (“AFUDC™). as approved in Order No. 2009-104A.

In Order No. 2009-104A, the Commission recognized that forecasts of AFUDC
expense and escalation would vary over the course of the project and required those
forecasts to be updated with each quarterly report. New escalation indices were issued in
early May for the period July-December 2009 and those indices have been used in
recalculating and re-forecasting project costs. As Chart A below shows the forecasted
construction cost for the project in 2007 dollars is unchanged.

)

Quarterly Report: 03/10



Chart A: Reconciliation of Capital Cost (S000)

Projected 03/31/10 (@ ‘ Projected 12/31/09 @ ch
Forecastt [tem Five-Year Average Five-Year Average e
Escalation Rates Escalation Rates

| Grgs; Construction
56,244,160 $6299,533 (555,373)

Less: AFUDC

S$329,357 $333,291 (S3,934)
Total Project
Cash Flow 55,914,803 $5,966.2:42 (S51,439)
Less: Escalation
51,380,056 S1431,495 (551,439)
Capital Cost, .
2007 Dollars $4,534,747 $4,534,747 | 0

Chart B compares the current forecast of gross construction costs. including
escalation and AFLTIC. to the forecast presented by the Compan) in Docket 2009-293-E.
This chart $how that. while the costof the plant 12007 dollars remains at the approved
54.5 billion level, the gross construction cost including escalation and AFLTIC is 5631
million below the reviscd schedule forecast. The reduction in the construction cost
forecast is due to the changes in forecasted escalation rates \Wwhen netted against orher
changes as discussed more fully below.

3
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Chart B: Reconciliation of Capital Cost (S000)

Projected @ As Forecasted
03/31/10 Or Approved In Change

Forecast ltem

i \% Order 2010-12
Gross Construction | $6.244.160 $6.875,315 (S631,155)
Less: AFUDC | $329,357 $315,739 $13,618
[ Total Project Cash Flow | $5914,803 $6,559,576 (S644,773)
Less: Escalation | $1,380,056 $2,024,829 (5644,773)
| Capital Cost, 2007 Dollars :  $4,534,747 $4,534,747 S0

E. Escalation Rates

As provided in Ordler No. 2009-104A. the most current 12-month inflation indices
are used to escalate costs occurring in the 12 month period after the date of each quarterly
report. Five-year average rates arc used to project costs more than 12 months beyond the
datc of cach report. Asaresult. with cach quarterly filimg,the costs for one quarter shift
from biimg forecasted using the five-year indices to being forecasted using the 12-month
indices. This results in a change in forecasted escalation even in quarters where mmww
escalation indices have been issucd. As stated above, new escalation indices were issued
in May 2010 for the period July-December 2009 and those ratcs are retlceted in this
rcport.

As shov\il on Appendix 4. utility construction cost cscalation rates were at
historically high levels during the period 2005-2008, and since then have begun to drop.
CLUTent escalation rates are at historicallows. However. the clUtfent five-year averages
are no\\ closer to historical rates than they were in certain past periods. Current
¢scalation rates arc shown on Chart C. blow.

A

-
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Chart C: Handyv-Whitman Escalation Rates

Januarv 2010 Update
Escalation Rate

HW All Steam Index:

One vear rate | -1.29%
Five Year Average 5.21%
Ten Year Average | 4.32%

HW All Steam/Nuclear Index:

One year rate -1.11%
Five Year Average v 5.26%
fen Year Average 4.34%,

HW All Transmission Plant Index

One vear rate -4.14%
Five Year Average 5.74%
e . Qs

[en Year Average 4.63%

for supplemental analysis purposes, thc Company has recomputed project cash
flow. nct of AFILT>C. using both the one-year cscalation rates and ten-year escalation
rat. AsshOWH on Chart D belo\\. the use of the ten-ycar ratcs gencrates results that are
much more eomparable to the results generated using the five-vear rates than was the
case mecrtain pasiperiods. Use ofone-ycar rates over the long-term generates cost
projcetions that remain low compared to historical experiencd.

5
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Chart D: Reconciliation of Capital Cost (S000)

‘ Projected Recomputed Recomputed
As Forecasted | 03/31/10 @ | Using One- Using Ten-
¥orecast Jiem Or Approved | Five-Year ' Year Average | Year Average
| . In Order 2010- | Average . Escalation Escalation
12 Escalation Rates Rates
‘ Rates
Capital Cost,
' 2007 Dollars 54,534,747 $4,534,747 | $4,534,747 4,534,747
' Plus: |
Escalation $2,024,829 $1,380,056 (564,386) $1,189.702
' Total Project ; '
. Cash Flow $6.559,576 ' S5,914,803 ' $4,470,361 $5,724,449
' Change from [
' Total Project ‘ |
' Cash Flow as N/A (S644,773) | (52,089,215) (S835,127)

' Forecasted in
Order 2010-12

F. Increased AFUDC

The change in AFUDC for the project is currently projected at $13.6 million
compared to the forecast contained in Docket 2009-293-E. Consistent with Order No.
2009-104A. SCE&G computes AFUDC based on the Federal Energy Regulatory
Commission ("FERC™) approved methodology as applied to the balance of Construction
Work in Progress (“CWIP™) that is outstanding between rate adjustments. SCE&G’s
AFUDC rate is currently 7.10% compared to the rate of 5.87% that applied in Docket
2009-293-E. Standing alone. this increase in the AFUDC rate would increase the
forecasted amount of AFUDC by S$54.0 million. However. lower escalation rates have
reduced the forecasted project cash flows thereby reducing AFUDC by $40.4 million to

produce a $13.6 million net forecasted increase in AFUDC for the project.

G. Contingency Usage and Availability

As Chart E below indicates, $1.2 million of the total project contingency of $438
million in 2007 dollars was spent through the close of the current period. As discussed in
more detail below. this $1.2 million reflects additional costs in 2009 and 2010 associated

6

Quarterly Report: 03/10



with Change Order No. 2 for the project and owner’s costs. The $1.2 million in
contingency used to date represents approximately 1.5% of the total 2010 contingency
pool of $78.6 million and approximately 0.27% of the total contingency pool for the
project of $438 million.

Chart E: Contingency Usage in 2007 Dollars (S000)

It As of 7‘ As Approved Changce
| A | 03/31/2010 | Order 2009-104A
Total Project Contingency | ¢ 438,293 I $438,293 SO |

' |

| Cumulative Contingency to | ;
Date (Col. 1: Actual; Col. 2: $1,152 $78.628 (S77,476) |
Approved, year end) |

- — : 1 ‘ ‘ '
Fraject Contingeney 437141 $359.665 S77.476
Remaining

| Percent of Project ! |

| Contingency Remaining ' 99.7% 82.1% 17.6%

!

| i

As shown in more detail on Appendix 2, Chart C. and as discussed below.
SCE&G currently forecasts that at the close of 2018 it will have used a cumulative total
of $59.5 million of the $438 million contingency fund. in current dollars, to cover the
increased escalation costs associated with project schedule changes and changes in base
costs for the project. Of this $59.5 million amount. $58.9 million represents forecasted
changes in base costs for the project and the remaining $0.6 million represents forecasted
changes related to escalation as a result of shifts in the timing of expenses. The $58.9
million in contingency funds currently forecasted to be used to cover increases in base
costs of the project represent approximately 1.3% of the total unescalated project cost.
This forecasted use of $58.9 million in contingency funds is $5.3 million less than the
forecast provided as of December 31, 2009 principally due to further refinement in
Owner’s cost calculations. Appendix 2, Charts B and C provide a vear-by-vear
statement of forecasted contingency use and changes in that forecast.

H. Compliance with the Commission Approved Cumulative Project Cash
Flow Target

Order No. 2009-104A established the Cumulative Project Cash Flow listed on
Exhibit F to the Combined Application as the target for measuring the compliance of the
project with the cost-related terms of that order. Order No. 2010-12 updated Exhibit F to
conform to the Performance Management Baseline Schedule provided by

v
Quarterly Report: 03/10



Westinghouse/Shaw on April 1. 2009. Order No. 2009-104A provided that the
applicable Cumulative Project Cash Flow target would be adjusted with each quarterly
report to reflect updated escalation data and any use by the Company of the cost-related
contingencies that the Commission approved in Order No. 2009-104A.

Appendix 2, Chart A provides the Cumulative Project Cash Flow target updated
for current escalation data. The cash flow targets up to December 31. 2009 have been
updated to reflect actual escalation rates up to that date. The cash flow targets for the
first quarter of 2010 and beyvond have been updated based on the most recently available
inflation indices which for purposes of this report are indices provided in May of 2010
that are current through December 31. 2010. When actual indices for the period
December 31. 2009 to March 31. 2010 become available. the 2010 cash flow data for the
categories that are subject to indexed escalation will be revised to reflect the actual
escalation rates.

Appendix 2, Chart B compares the approved Cumulative Project Cash Flow
target to the current cumulative cash flow schedules for the project. which include actual
costs where available and SCE&G’s working forecasts of annual cash flows for future
vears. In addition. the figures presented on Appendix 2, Chart B and Chart C for 2009
and 2010 have been adjusted to reflect timing differences between the billing
methodology under the EPC Contract and the calculation of the escalated cash flow
targets under Order 2009-104A. Under the EPC Contract, for periods where actual
escalation rates are not available, Westinghouse/Shaw bills SCE&G based on a rolling 2-
year average of the applicable Handy-Whitman rate and provides adjustments in the
following period to reflect the actual rate when it is known. An adjustment has been
made to Appendix 2, Chart B to offset the timing difference related to
Westinghouse/Shaw’s approach to estimated billings and credits which applies to those
EPC cost categories that are subject to indexed escalation. As shown on Appendix 2,
Chart B, the total amount of the resulting adjustment for 2009 has been updated to $1.7
million based on actual escalation rates and the adjustment for the first quarter of 2010 is
calculated to be $1.3 million.

Appendix 2, Chart B shows that. due to the effects of timing, the project cash
flow in the period 2010-2018 will vary within a range of $13.2 million above to $16
million below target in each year. As shown on Appendix 2, Chart B, the cumulative
use of contingency to cover changes in escalation due to these timing variances is $1.6
million over the life of the project. In no year does the cumulative use of contingency to
cover timing differences exceed $25.3 million. The current forecast also shows that the
total use of contingency to cover both escalation-related costs increases and changes in
base cost estimates will be $59.5 million or 1.3% of the total project commitment.
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The projected cash flow figures presented here are in current dollars. The
contingency figures are presented in 2007 dollars before escalation.

I Progress of Construction of the Units

Construction of the project is progressing on schedule to meet the Unit 2 & 3
Substantial Completion dates of April 1. 2016 and January 1. 2019. respectively. A
summary of the status of the project is addressed in Section II.A-Section I1.G below.

A. Licensing and Permitting Update
) A The Combined Operating License Application (COLA)

The COLA review process continues. The current construction schedule is
based on the Nuclear Regulatory Commission (NRC) issuing a Combined
Operating License (COL) for the Units no later than July 1. 2011. Westinghouse
(WEQ) is expected to complete testing of the new design for the Shield Building
in May/June 2010 and submit the test report to the NRC in June/July 2010. As
mentioned in the prior quarterly report, after the test results are accepted by the
NRC. Westinghouse intends to file with the NRC a Design Control Document
(DCD) revision, DCD Revision 18. DCD Revision 18 will incorporate all of the
responses to NRC questions and all of the updates to design matters that have been
requested as part of the COLA review process and that are not part of prior
amendments. In light of its assessment of the anticipated schedule for review and
approval of DCD Revision 18. SCE&G currently believes that the COL for Units
2 & 3 will be issued in late 2011 or early 2012. This schedule for the issuance of
the COL would impact certain aspects of the construction schedule for the Units.
However, SCE&G and Westinghouse/Shaw do not believe that a COL issuance
date of late 2011 or early 2012 will adversely impact the scheduled Substantial
Completion dates of Unit 2 or of Unit 3. SCE&G will continue to carefully
monitor and proactively manage this aspect of the COL schedule. As the schedule
for the filing and approval of DCD Revision 18 becomes better known. SCE&G
and Westinghouse/Shaw will make any required revisions to the construction
schedule to reflect the anticipated issuance date of the COL. SCE&G and
Westinghouse/Shaw are evaluating steps that could be taken to accelerate
construction if necessary and are confident that any delay in the issuance of the
COL will not necessarily delay the Substantial Completion dates of the Units. The
status of the major COLA review areas is as follows:

a) Nuclear Safety Review

1) The Staff of the NRC has completed its Phase 1 review
to support development of the Safety Evaluation Report (SER) for the Units,
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which includes the COLA review and issuance of NRC Requests for Additional
Information (RAIls) to SCE&G for resolution. During the Phase 2 review, SCE&G
will continue to respond to NRC questions that may arise. The Phase 2 review of
the SER is intended to result in the development of the SER with no open items.

The NRC continues the SER review of the WEC DCD Revision 17.
WEC. SCE&G and the industry are working with the NRC to resolve the open
items associated with the NRC approval of DCD Revision 17. On April 3. 2009,
the NRC issued a letter on the DCD Revision 17 review and approval schedule.
The current NRC schedule shows a December 2010 final SER with an August
2011 final rule making. This final rule making is a prerequisite for the COLA
approval and does not support the COLA approval date for the Units defined in the
EPC Contract.

Currently. the primary issue related to DCD-17 is the concern with
the design of the Reactor Shield Building which includes steel cladding
technology to address aircraft impact. On October 15. 2009, the NRC issued
documentation to Westinghouse stating that the proposed design of the shield
building for the AP1000 plant will require additional analysis and testing or actual
design modifications to ensure compliance with NRC requirements. In DCD
Revision 17. Westinghouse proposed an improved design for the shield building
for which design codes or standards do not exist in the U.S. It is not unusual for
the regulator to require more “proof of concept™ where the design is ahead of
corresponding codes. WEC has already begun to address certain portions of
NRC’s concerns and has assured SCE&G that it has committed the resources
necessary to address the NRC’s concerns both quickly and definitively. WEC
continues to work closely with the NRC to address schedule concerns related to
the approval of DCD-17 in light of NRC’s issues. WEC has agreed to a series of
measures that should accelerate the review schedule or assist in minimizing the
impact of any delay on the project schedule. In addition. SCE&G is preparing
contingency plans that should allow it to accelerate the construction schedule to
absorb a delay in the issuance of a COL if there is any. SCE&G believes that
reasonable and feasible means are available to accelerate the schedule if necessary.

As to other issues, substantial progress has been made in resolving
the NRC's issues related to the Containment Sump and Piping Design Analysis
Criteria (DAC). These are no longer seen as issues affecting the schedule for the
approval of DCD-17.

SCE&G is closely monitoring the DCD Revision 17 review process
because of its potential impact on the schedule for the review and approval of the
COLA for the Units. SCE&G has identified the status of the review and approval
of DCD Revision 17 as a focus area for on-going monitoring and attention to
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ensure that WEC does what is required to obtain the necessary approvals on a
timely basis.

b) Environmental Review (ER)

In July 2009. the NRC completed the Phase I scoping of the Environmental
Impact Statement (EIS) for the Units. All ER RAIs and follow-up questions have
been answered. The NRC issued the draft EIS on April 15, 2010. subsequent to
this reporting period. The Final EIS is scheduled to be issued in February 2011.
This schedule supports the timely issuance of a COL for the Units.

c) Legal Review

As noted previously. several parties sought to intervene to raise issues
before the Atomic Safety Licensing Board (ASLB) in its review of SCE&G’s
COLA. Under NRC Rules. these potential intervenors were required to
demonstrate standing and to list their specific contentions in opposition to the
COLA. To be admitted. contentions must meet relevance and factual support
standards. On February 18. 2009. the ASLB dismissed all potential intervenors
either because their contentions were deemed not to be admissible. or because they
lacked standing. The intervenors appealed the ASLB decision to the NRC.

On January 7. 2010, the NRC issued a ruling that affirmed the ASLB'’s
decision except as to two matters: First. the NRC granted standing to the Friends
of the Earth which had been denied. Second. the NRC required the ASLB to
review on a factual basis the intervenors’ contention related to Demand Side
Management (DSM) programs. (DSM programs are programs that promote
energy efficiency and load management within the Company’s customer groups.)
The intervenors contended that SCE&G had undervalued the contribution that
DSM programs could make to reduce the need for power from the Units.

In rejecting the intervenors™ DSM challenge, the ASLB had relied on a
2005 NRC decision holding that DSM matters were not relevant to the need for
power determination in nuclear licensing. In its January 7. 2010 decision. the
NRC ruled that the 2005 decision should not have been relied upon as the sole
basis for disallowing the DSM contention because the applicant in the earlier case
was the owner/operator of a merchant plant with no means for undertaking any
meaningful DSM programs. As a result. in this proceeding the NRC directed the
ASLB to reconsider the intervenors” DSM contention on the facts. The NRC did
not express any view on the merits of the intervenors” DSM contentions or on the
factual record before the ASLB regarding DSM. The NRC also ruled that if the
ASLB decided that the DSM contention should be admitted and litigated, elements
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of two other related contentions should also be reviewed for potential admission.
based on the admission of the DSM contention.

On March 17. 2010. the ASLB considered the merits of the intervenors’
DSM contentions and issued an order rejecting all contentions of the intervenors.
The intervenors have appealed the ASLB order on remand to the NRC. On April
5.2010. SCE&G filed an opposing brief to the NRC.

2. Other Permits

a) DHEC Storm Water Permits

South Carolina Department of Health and Environmental Control
(SCDHEC) approved modifications of the Phase 4 Storm Water Pollution
Prevention Permit (SWPPP) to accommodate lavout changes to the Switchyard
and the Construction Permit for the construction of two (2) concrete batch plants.

b) Corps of Engineers Wetlands Permit

SCE&G continues to interface with the Army Corps of Engineers (ACOE)
on the ACOE 404 (wetlands) permit and submitted the draft permit during the 1*
Quarter 2010. The permit application was noticed for public comment in April
2010. The ACOE has taken the position that it will not issue a wetlands permit. to
include a phased permitting approach. prior to the NRC issuance of the Final EIS.
To comply with the ACOE position. Westinghouse/Shaw is finalizing a work-
around plan that will not disturb the wetlands in the Cooling Tower area until the
Final EIS is approved and the required wetlands permit is issued. This plan will
be technically feasible and will allow construction to proceed within the applicable
milestone schedule and financial contingencies.

3. Appeals of Order No. 2009-104A

In May 2009. two intervenors appealed the Commission’s Order No. 2009-
104A to the South Carolina Supreme Court. The oral arguments in the appeals
brought by Friends of the Earth and the South Carolina Energy Users Committee
were held on March 4 and April 6. 2010 (subsequent to this reporting period).
respectively. On April 26, 2010. subsequent to this reporting period. the South
Carolina Supreme Court. affirmed the Base Load Review Order issued by the
Commission in the appeal initiated by Friends of the Earth. Friends of the Earth
had 15 days to file a rehearing petition and no petition for rehearing was filed. The
South Carolina Supreme Court has not vet issued an opinion in the South Carolina
Energy Users Committee’s appeal.
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B. Engineering Update
1. Engineering Completion Status

a) The Engineering Completion Status based on the completion
percentage for major plant categories is as follows:

1) Standard Plant Design — 84.0% complete
2) Site Specitic Design — 53.0% complete
3) Total Design — 76.7% complete

b) To date. the Engineering Completion Status as reported above
reflects the work necessary to bring the design outputs to a point where they
are sufficient to support procurement. and construction planning. The
project team is measuring the percentage of engineering work related to
standard plant design items that have resulted in drawings that are ready for
construction. Ready for construction drawings are being prepared for site
specific work. The completion of the first ready for construction standard
plant drawings are at least a year away. These anticipated dates fully
support the construction schedule.

2. Standard Plant Design Activities

During the reporting period. the following standard plant design activities
were conducted:

a) Squib Valve prototype testing has resumed after
modifications to improve the absorbance of shock loading resulting from valve
actuation. The first test of the modified prototype was successfully completed on
February 19. 2010. Testing will continue with the completion of testing projected
in May 2010. There remains no known adverse impact on the project schedule for
Units 2 and 3 from this activity.

b) During the testing of the Reactor Cooling Pump (RCP) for the
China AP1000 projects. the RCP exhibited a problem during coast down from full
speed. Several indications were discovered that warranted a root cause analysis
which was performed by WEC and the manufacturer, EMD. Detailed plans have
been formulated for material changes. design changes for internal components and
additional developmental testing. Preparations are underway for the second
diagnostic test in May 2010. The corrective action effort and final testing are
expected to be completed within the original test schedule. There is no known
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adverse impact on the project schedule for Units 2 and 3 from this activity. This is
a focus area.

c) WEC maintains a system to track the design finalization
schedule for major engineering categories and to flag items where design
finalization is below WEC expectations related to support of the China AP1000
projects. Currently. WEC has identified several below-expectation items or areas
related to activities in the categories of Shield Building. Piping, and Shaw and
Toshiba equipment systems. The areas that have improved since the fourth
quarter of 2009 are Instrumentation and Controls. and Procedures. WEC has
provided to SCE&G an explanation and recovery plan for each of the below
expectation items. No adverse impacts on the Units™ Substantial Completion dates
are anticipated from these items at this time. However. this is a focus area and
will be monitored closely by SCE&G.

3. Site Specific Design Activities

a) Shaw Engineering continues to perform Site Specific Design
work to support the permitting and licensing activities. Geotechnical evaluations
continue. This work is proceeding in a satisfactory manner.

b) Design continues for Site Specific Systems. to include the
Circulating Water System. Potable Water System. Raw Water System. and the
Storm Water System. Communication Systems and the Switchvard. This work is
proceeding in a satisfactory manner.

c) The engineering work for the Heavy Lift Derrick and nuclear
power block excavation plan is essentially complete. Commercial issues
associated with the Heavy Lift Derrick are in the process of being addressed
between the Consortium and SCE&G. The use of the Heavy Lift Derrick remains
a focus area.

C. Procurement/Fabrication Update

) The start up of the Shaw Modular Solutions (SMS) facility in Lake
Charles. LA has experienced delays in the start of fabrication of structural
modules due primarily to implementation of the Quality Assurance plan and
delays in receiving the WEC design packages for the modules it will construct.
SMS and WEC are addressing these issues and plan to begin the module
fabrication the first part of May 2010 which will support the overall project
schedule. On April 6. 2010, subsequent to this reporting period. SCE&G and the
Consortium senior management visited the SMS facility and reviewed the module
fabrication status.
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2 Doosan is experiencing delays in the fabrication of the Reactor
Vessel tfor Unit 2. After a comprehensive review. Doosan determined that the
delays resulted primarily from Doosan’s scheduling of manufacturing process and
the failure to optimize it. The Doosan recovery plan includes an optimization of
the fabrication process with emphasis on the welding sequence. Also. Doosan has
agreed to give first priority to the AP1000 project where there are conflicts with
domestic South Korean projects. Doosan is also holding daily “tool box
meetings™ for the fabrication of the Reactor Vessel components and re-evaluating
the Reactor Vessel nozzle welding program for its subcontractor PCI. In addition.
Doosan has implemented a Total Operational Excellence program and has
challenged the Doosan project management team to closely monitor the
manufacturing process. The “Reactor Vessel Fabricator Notice to Contractor of
Outlet Nozzle Welding to Flange Nozzle Shell Completion — Unit 2™ is a BLRA
milestone and is ~6 months behind the reset milestone date. This delay does not
appear to adversely impact the receipt of the Unit 2 Reactor Vessel on site (BLRA
milestone 13-2Q-6).

Subsequent to this reporting period. and consistent with its quality
assurance plan, Doosan reported that inspections had discovered a crack in the
forging for the Unit 2 2B Steam Generator channel head. This forging is being
scrapped and a cause and corrective action review is in process. Also. the
schedule impact is being assessed. although there is no apparent impact on the
next associated milestone. which is the milestone for Contractor Acceptance of the
Steam Generator Equipment at the Port of Entry (BLRA milestone 13-2Q-2). The
SCE&G NND Engineering Manager and NND QA representative visited the
Doosan shop in South Korea during the week of April 26, 2010. subsequent to this
reporting period. to review this issue. This is a focus area.

3. All hollow forgings were completed for the Unit 2 Reactor Coolant
System (RCS) Reactor Coolant Loop (RCL) Piping hot legs. This work is being
performed by IBF, a subcontractor to Tioga. Both companies are located in Italy.
Subsequent to the hollow forging, and consistent with its quality assurance plan.
IBF discovered that the grain size for the 2B RCL hot leg pipe was unacceptable.
This forging was scrapped and a new forging is planned for May 2010. There is
no apparent impact to the shipment of the Unit 2 RCL piping to the site (BLRA
milestone 11-4Q-5). This condition occurred subsequent to this reporting period.

4. The fabrication of the remainder major components is generally
making progress as planned.
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D. Construction Update

Saiia Construction continues to work on the Plant Access Road.
applying the asphalt base and wear layer.

2. Earthwork activities continue in the areas being excavated for
location of the nuclear islands. turbine buildings and other principal buildings for
the Units. The piles installation for the soldier wall for the Unit 2 power block is
complete. and Shaw has begun the power block excavation. Earth spoils are being
removed to the spoils area at approximately 19.300 cubic yards per day. Through
the end of the reporting period approximately 2.8 million cubic vards of earth have
been excavated.

3. Dane Construction has completed the Mayo Creek Bridge.

4, Morgan Construction continues to perform earthwork grading work
in the new Switchyard area.

5. Fitts and Goodwin continues with the erection of Warehouses 20A
and 20B.
6. Shaw initiated installation of the Circulating Water Pipe with 361

pipe sections or 60% of the total straight run sections for Units 2 and 3 having
been installed as of early May 2010. This completion percentage is subsequent to
this reporting period.

k. Training Update

1. The initial group of thirteen (13) Reactor Operator Training
Instructors will receive reactor operations system training beginning May 3. 2010.
with the second group receiving this training in September 2010. The Reactor
Operator Training Instructors will receive their reactor operations simulator
training in 2011 and 2012.

2. The renovation of the VCS Unit 1 Nuclear Learning Center (NLC)
continues in order to house the AP1000 reactor operator training simulators. The
current training facility at the NLC is being expanded to accommodate the two
limited scope simulators for Units 2 and 3 that will arrive onsite in 2012.
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F. Change Control/Owners Cost Forecast Update

1. Contract Amendment =1 continues to be processed to revise the
language in several areas of the EPC Contract. These revisions represent updates
to the EPC Contract. such as contract language clarifications in the sections
relating to Changes in the Work. changes made to the Major Equipment Supplier
and Contractor exhibits and changes in the milestone payment schedules due to the
Performance Management Baseline Schedule received on April 1. 2009. There
are no changes in forecasted costs related to this item.

2. SCE&G continues to update its forecast of Owner’s Costs to reflect
increases in the anticipated costs of project oversight and operations staffing.
licensing and other items. These changes involve forecasted costs only. SCE&G
will continue to review and update these cost projections. The most recent updates
have resulted in reduction in the forecast of Owner’'s Costs.

< 1 Change Order No. 1 for the training of the Reactor Operator
Training Instructors by WEC is being revised to accommodate agreed upon
schedule changes for the training that will allow time for improvements to the
WEC training simulator software. WEC and SCE&G have agreed to document
this change via a new Change Order No. 5 replacing Change Order No. 1. This
will result in an increased cost to SCE&G to be covered by the Time & Material
allocation as part of the EPC Contract. There will be no increase to the EPC
Contract price or use of contingency.

4. Change Order No. 3 for the Parr Road rehabilitation was approved
by SCE&G during this quarter. This change order increased the EPC Contract
price and will be paid for using the Owner’s Cost contingency.

5. Change Order No. 4 for the transfer of the module fabrication and
Site assembly scope of work from WEC to Shaw is being reviewed by SCE&G.
This change order is a “no cost” change order and will not change the EPC
Contract price.

6. The change in cash flow forecast related to all change orders to date
and changes in Owner’s Costs is forecast to be $58.9 million in 2007 dollars, the
largest component of which is the change in Owner’s Cost. The $58.9 million cost
change is reflected in the cash flow projections contained in the exhibits to this
Quarterly Report.
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G. Transmission Update

1. SCE&G’s Power Delivery group continues with the transmission
line siting process for determining the precise routes for the new VC Summer Unit
1 — Killian 230kV line. the VC Summer Unit 2 — Lake Murray #2 230kV line, and
the VC Sumer Unit 3 — St. George =1 and #2 230kV lines. These new lines are
needed to connect the Units to the grid.

r A The VC Summer Unit 1- Killian line is being sited in three phases:
VCS-Winnsboro. Winnsboro-Blythewood, and Blythewood-Killian. A first public
workshop was held on October 29. 2009 to gain public input for the Blythewood-
Killian section. A second public workshop was held on March 16, 2010 to receive
public comments on proposed alternate routes for this line. A final route is
expected to be determined in June 2010. The first public workshop for the
Winnsboro-Blythewood section was held on April 15. 2010 with a second
workshop expected to be held in June/July 2010. The remaining section (VCS-
Winnsboro) will occupy existing right of way and no formal workshops are
planned.

3. For the VC Summer Unit 2 — Lake Murray #2 230kV line. SCE&G
Power Delivery expects this line route will be constructed entirely within existing
rights of way. SCE&G’s Power Delivery group has completed an initial inventory
survey of one of its existing right of way corridors and is in the process of
conducting title searches to determine the quality of and resolve certain
encroachments that were discovered. Power Delivery has completed the evaluated
the evaluation of a second corridor as part of the process of analyzing and
determining a final route for this line.

4. Power Delivery has completed acquisition of additional land in St.
George. South Carolina that will allow for installation of the breaker-and-a-half
switchyard configuration needed to connect Unit 3 via two new VC Summer — St.
George 230kV lines. SCE&G is investigating the availability of existing rights of
way which could minimize the overall siting process for the VC Summer-St.
George 230kV lines. A determination with respect to these lines is expected
within the next months.

Shaw and Pike Electric continue progress of the 230kV Switchyard design.
Completed designs include grounding. foundation. the control house. station
service and varying aspects of the system protection relaying. Reviews of these
designs were conducted by SCE&G Power Delivery Engineering Department. A
60% Design Review is scheduled for June 2010.
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[II.  Anticipated Construction Schedules

As of the end of the first quarter of 2010. the Company and its contractors remain
on schedule to complete all required milestones as adjusted pursuant to the milestone
schedule contingencies approved by the Commission in Order No. 2009-104A. Each of
those adjustments is itemized in the Milestone Update section that follows. Accordingly.
the project is in compliance with the construction schedules approved by the Commission
in Order No. 2010-12 and with the provisions of S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and Construction
work remains on schedule to meet the Units 2 & 3 Substantial Completion dates.
Rescheduling of the milestones is addressed in Section III.B herein. The rescheduling of
these milestones is within the approved contingencies and has no adverse impact on the
Units™ Substantial Completion dates.

B. Milestone Update

Attached as Appendix 1 to this quarterly report is a spreadsheet that lists and
updates each of the specific milestones constituting the anticipated construction schedule
for the Units pursuant to S.C. Code Ann. § 58-33-270(B)(1) and Order No. 2010-12.
Comparing the milestone dates in this quarter to the reset milestone dates in Order No.
2010-12. 33 milestones have been advanced and 15 have been delaved. All milestones
adjustments are within the scope of the milestone schedule contingency authorized by the
Commission in Order No. 2009-104A. The milestone adjustments do not adversely affect
the Substantial Completion dates for Units 2 and 3.

IV.  Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. § 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred in completing the project.
These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2010-12. The approved capital cost targets have been adjusted
to reflect the currently reported historical escalation rates. and any use by the Company
of the cost and timing contingencies that were approved by the Commission in Order No.
2009-104A. The Inflation Adjustments and Indices section of this report provides
updated information on inflation indices and the changes in them.
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A. Capital Costs Update

When adjusted for escalation. the vear-end 2010 Cumulative Project Cash Flow as
approved in Order No. 2010-12 is $939.0 million. The current forecast of the Revised
Cumulative Project Cash Flow, as of December 31. 2010, shows that SCE&G will have
spent $936.5 on the project by that date. This amount includes the forecasted
commitment of $5.2 million in contingency funds in 2010 and the commitment of $1.1
million of contingency funds during past periods. It also includes uncommitted
contingency funds of $72.3 million which would be available to be carried forward into
2011.

The forecasted expenditure for the project in 2010 exclusive of AFUDC is $473.9
million. As shown on Appendix 2, Chart B, line 30, the cumulative amount to be spent
on the project as of December 31. 2010 is forecasted to be approximately $5.5 million
less than the Cumulative Project Cash Flow approved by the Commission for vear-end
2010 as adjusted for inflation and Westinghouse/Shaw billing differences. The $5.5
million difference in Cumulative Project Cash Flow as compared to target represents
timing differences and not changes in underlying costs. The Company expects that the
forecasted base capital costs not incurred in 2010 will be incurred in future periods under
the current construction schedule. and those costs have been included in the cash flow
projections contained in Exhibit 2 for future vears.

Chart A of Appendix 2 shows the Cumulative Project Cash Flow target as
approved in Order No. 2010-12 and as updated for escalation and other Commission
approved adjustments under the heading “Per Order No. 2010-12 Adjusted.” As shown
there. SCE&G has carried forward into 2010 $36.8 million in unused contingency funds
from 2009 as permitted by the Commission in Order No. 2009-104A. SCE&G has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flow as set forth in this filing because the project conforms to
approved project cost targets without such adjustments. Nonetheless, SCE&G does not
intend to waive or in any way limit its right. as authorized by the Commission. to make
appropriate capital cost contingency adjustments associated with past or future changes in
cost scheduling. SCE&G may make capital cost contingency adjustments related to such
changes in its scheduling of capital costs in future filings.

Appendix 2, Chart A, shows the cumulative cash flow for the project based on
actual expenditures to date and the Company’s current forecast of cost and construction
schedule under the heading “Actual Through March 2010, plus Projected.” A
comparison of the two sets of data is presented at Appendix 2, Chart B. Appendix 2,
Chart C, shows that SCE&G anticipates that it will have more than sufficient
contingency funds available to absorb the full amount of the forecasted cash flow
differences and will retain substantial contingency funds for other uses. In addition,
SCE&G forecasts that it will have budget surpluses sufficient to restore funds to the
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contingency pool in 2014, 2017 and 2018. As a result, SCE&G forecasts that it will have
$379 million in uncommitted contingency funds at the end of the project.

The information presented in Appendix 2 establishes that the anticipated
cumulative project cash flow for the period ending December 31. 2010. is in conformity
with the schedule approved by the Commission in Order No. 2010-12 and with the
provisions of S.C. Code Ann. § 58-33-275(A)(1). It also establishes that the Company’s
best forecasts of future project costs are fully consistent with the Cumulative Project
Cash Flows approved by the Commission in Order No. 2010-12.

For comparison purposes. Appendix 3 sets out the cash flow schedule for the
project exactly as it was approved in Order No. 2010-12, without change or updating.
Appendix 3 does not include any adjustments to the cash flow schedule for changes in
inflation indices or adjustments in capital cost schedules made by the Company. The
AFUDC forecast presented on Appendix 3 is the AFUDC forecast that was current at the
time of Order No. 2010-12 which has not been updated for changes in AFUDC rates or
other factors.

B. Inflation Indices Update

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104A. Included is a history of the annual Handy Whitman All Steam Index. South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index. South Atlantic
Region: Handy Whitman All Transmission Plant Index. South Atlantic Region: and the
Chained GDP Index for the past 10 vears. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $6.9 billion as forecast in Order No. 2010-12 to a
forecast of $6.2 billion using current inflation data and the current AFUDC rate. The $4.5
billion forecast of the cost of the Units in 2007 dollars. net of AFUDC. remains
unchanged.

V.  Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2, Chart A.

VI. Conclusion

As indicated above. the project is proceeding in compliance with the cost and
schedule forecasts approved by the Commission in Order No. 2010-12. The scheduled
completion dates for Units 2 & 3 remain April 1, 2016 and January 1. 2019, respectively.
The Units are on track to be completed within the projected cost of $4.5 billion in 2007
dollars net of AFUDC. The Company maintains an extensive staff of experts that
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monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concerns related to either cost or schedule for the project.

The Company will continue to update the Commission and ORS of progress and
concerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2010

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units. pursuant to S.C. Code

294y

Ann. § 58-33-270(B)(1) in Order No. 2010-12. Appendix 1 provides columns with the
following information:

'bJ DD —

Milestone tracking ID number.

The description of the milestone as updated in Order No. 2010-12.

The BLRA milestone date by year and quarter as approved by the Commission in
Order No. 2010-12 (Reset Milestone Date).

The current milestone date. both by vear and quarter and the specific calendar date
for the milestone.

For each actual completed milestone, the date by which it was completed. For
completed milestones. the milestone entry is shaded in gray.

Information showing the number of months. if any, by which a milestone has been
shifted.

Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

Notes.

On the final page of the document, there is a chart summarizing milestone
completion and movement comparing the current or actual milestone date to the
Reset Milestone Date. This movement is shown for only the milestones that have
not been completed.

Quarterly Report: 03/10



10-1Q Appendix 1
VC Summer Units 2 and 3

Tracking @
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e s |B¢d |8 |32 is |BD
¥ O3 EE (& B |25 | |3
® o & = =0 < B8 [o) énd |2

08-2Q-1 Approve Engineering, Procurement
and Construction Agreement 15/23/2008 12312008 |; No No

08-2Q-2 Issue P.O.'s to nuclear component

fgbricators for Units 2 and 3 Containment
Vessels 112//2008 Fm% No  |No

08-2Q-2 Contractor Issue PO to Passive
Residual Heat Removal Heat Exchanger
Fabricator « First Payment - Unit 2 [1B/31/2008 [B/18/2008 | No No

08-2Q-2 Contractor Issue PO to Accumulator
Tank Fabricator - Unit 2 7/31/2008 7/31/2008 |. No No

08-2Q-2 Contractor Issue PO to Core Makeup

o

Tank Fabricator - Units 2 & 3 9/30/2008 9/30/2008 No No
08-2Q-2 Contractor Issue PO to Squib Valve
Fabricator - Units 2&3 3 138/31/2009 . [3312009 ~ INo No 5 oy el
sy bt | | = complaraad | | =4 tambred e 10).1Y) | | = e cmentill Do s gy
South Carolina Electric & Gas Company Based on April 1, 2009 Performance

Page 1 of 23 Measurement Baseline Schedule
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VC Summer Units 2 and 3

Appendix 1

Tracking ID

Reset Milestone
Description

08-2Q-2 Contractor Issue PO to Steam
Generator Fabricator - Units 2 & 3

Reset Milestone Date

6/30/2008

1st Quarter 2010

Targeted Milestone

Completion Date

Actual Completion Date

5/29/2008

Delta Months from Reset

Milestone Date

Outside +18/-24 Month
Substantial Completion

Contingency?

No No

Notes

08-2Q-2 Contractor Issue Long Lead Material
PO to Reactor Coolant Pump Fabricator - Units
283

6/30/2008

6/30/2008

No No

08-2Q-2 Contractor Issue PO to Pressurizer
Fabricator - Units 2 & 3

8/31/2008

8/18/2008

No No

10

08-2Q-2 Contractor Issue PO to Reactor
Coolant Loop Pipe Fabricator - First Payment -
Units 2 & 3

6/30/2008

6/20/2008

No No

11

08-2Q-2 Reactor Vessel Internals - Issue
Long Lead Material PO to Fabricator - Units 2
and 3

11/21/2008

11/21/2008

No No

12

08-2Q-2 Contractor Issue Long Lead Material
PO to Reactor Vessel Fabricator - Units 2 & 3

6/30/2008

5/29/2008

No

Calar Legend: |

South Carolina Electric & Gas Company

] s Complated |

|

Page 2 of 23

Completedim 1010

I
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JNo

et i Day

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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VC Summer Units 2 and 3

Appendix 1

racking ID

Reset Milestone
Description

08-2Q-2 Contractor Issue PO to Integrated

Reset Milestone Date

1st Quarter 2010

Targeted Milestone

Completion Date

Actual Completion Date

Delta Months from Reset

Milestone Date

Outside +18/-24 Month

Contingency?

Substantial Completion

Date Impact?

Notes

13 [Head Package Fabricator « Units 2 & 3 7/31/2009 7/31/2009 No No
08-2Q-2 Control Rod Drive Mechanism Issue
PO for Long Lead Material to Fabricator - Units

14 |2 and 3 - first payment 6/21/2008 6/21/2008 No No
08-2Q-2 [ssue P.O.'s to nuclear component
fabricators for Nuclear Island structural CA20

156 |Modules 7/31/2009 8/28/2009 No No
08-3Q-1 Start Site Specific and balance of

16  |plant detailed design 9/11/2007 9/11/2007 No No
08-3Q-2 Instrumentation & Control Simulator -
Contractor Place Notice to Proceed - Units 2 &

17 |3 10/31/2008 10/31/2008 No No
08-3Q-3 Steam Generator - Issue Final PO to

18 Fabricatmj for Units 2 and 3 6/30/2008 6/30/2008 No No

Color Legend: [

South Carolina Electric & Gas Company

7] ( ‘||||al tedl l

|

Completedin L0100

Page 3 of 23

|

A

et Dy

iy

Based on April 1, 2009 Performance
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08-3Q-3 Reactor Vessel Internals - Contractor
Issue PO for Long Lead Material (Heavy Plate

Due to Schedule Refinement and

189 |and Heavy Forgings) to Fabricator - Units 2 & 3]|1/31/2010 1/29/2010 No No Review.
08-3Q-3 Contractor Issue Final PO to Reactor

20 |Vessel Fabricator - Units 2 & 3 9/30/2008 9/30/2008 No No
08-3Q-4 Variable Frequency Drive Fabricator

21  |Issue Transformer PO - Units 2 & 3 4/30/2009 4/30/2009 No No

22 |08-4Q-1 Start clearing, grubbing and grading |1/26/2009 1/26/2009 No No
08-4Q-2 Core Makeup Tank Fabricator Issue

23  |Long Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No
08-4Q-2 Acumulator Tank Fabricator [ssue

24 |Long Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No
08-4Q-2 Pressurizer Fabricator Issue Long

25 |Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No

Complatad | | smplatedin 10-14) | | = Movement in Days Only
Based on April 1, 2009 Performance

Measurement Baseline Schedule

South Carolina Electric & Gas Company
Page 4 of 23
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VC Summer Units 2 and 3

Appendix 1
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South Carolina Electric & Gas Company

Page 5 of 23
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08-4Q-2 Reactor Coolant Loop Pipe -
Contractor Issue PO to Fabricator - Second
26 |Payment - Units 2 & 3 2009 [ /30/2009 No No
08-4Q-2 Integrated Head Package - Issue PO
27 |to Eabricator - Units 2 and 3 - second payment [[77/31/2009 17731/2009 No No
08-4Q-2 Control Rod Drive Mechanisms -
Contractor Issue PO for Long Lead Material to
28 |Fabricator - Units 2 & 3 6/30/2008 6/30/2008 No No
08-4Q-2 Contractor Issue PO to Passive
Residual Heat Removal Heat Exchanger
29 |Fabricator - Second Paymentt- Units 2 & 3 1110)/31/2008 1110/31/2008 No No
30 |09-1Q-1 Start Parr Road intersection work. 12/13/2009 121312009 No No
09-1Q-2 Reactor Coolant Pump - Issue Final
31 PO to Fabricator - Units 2 and 3 6/30/2008 6/3012008 No No
09-1Q-3 Integrated Heat Packages Fabricator
32 |Issue Long Lead Material PO - Units 2 & 3 110/31/2009 110111/2009 Neo Ne oL O~ 0 T o) senllel
sent i Days ol

Based on April 1, 2009 Perforrnance
Measurement Baseline Schedule
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Appendix 1
VC Summer Units 2 and 3

South Carolina Electric & Gas Company

Faae 6 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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33 |09-1Q-4 Design Finalization Payment 3 1/31/2009 1/30/2009 No INo
34 ]09-2Q-1 Start site development 6/23/2008 6/23/2008 No No
09-2Q-2 Contractor Issue PO to Turbine
35 |Generator Fabricator - Units 2 & 3 2/28/2009 2/19/2009 No No
09-2Q-2 Contractor Issue PO to Main
36 |Transformers Fabriczttor- Units 2 & 3 [9/30/2009 25/2009 INo No
09-2Q-3 Core Makeup Tank Fabricator Notice
to Contractor Receipt of Long Lead Material - |10-4Q 10-30
37 Units 2 & 3 11/30/2010 |7/31/2010 -4 Months |No No Schedule ahead of plan. )
38 |09-2Q-4 Design Finalization Payment 4 4/30/2009 4/30/2009 No No
09-3Q-1 Turbine Generator Fabricator Issue
39 |PO for Condenser Material - Unit 2 8/31/2009 8/28/2009 No No
09-3Q-2 Reactor Coolant Pump Fabricator
40 |Issue Long Lead Material Lot 2 - Units 2 & 3 [4//30/2009 [44/30/2009 ~_INo No 2 SR 0y 28 S £ g |
Jor Leifend: | | =complated | | =1 Gmjeliv.d ik, 11).21 | | =10, emeiyh 11 v )
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VC Summer Units 2 and 3

Appendix 1

Tracking ID

Reset Milestone
Description

09-3Q-2 Passive Residual Heat Removal Heat

Reset Milestone Date

1st Quarter 2010
Targeted Milestone
Completion Date

Actual Completion Date

Delta Months from Reset
Milestone Date

Qutside +18/-24 Month

Substantial Completion

Exchanger Fabricator Receipt of Long Lead 10-2Q 10-2Q
41  [Material - Units 2 & 3 5/31/2010 |5/31/2010 No No
42 109-3Q-3 Design Finalization Payment 5 7/31/2009 7/31/2009 No No
09-4Q-1 Start erection of construction
buildings, to include craft facilities for
personnel, tools, equipment; first aid facilities;
field offices for site management and support
personnel; temporary warehouses; and
43  |construction hiring office. 10/9/2009 12/18/2009 No No
09-4Q-2 Reactor Vessel Fabricator Notice to
Contractor of Receipt of Flange Nozzle Shell
44  [Forging - Unit 2 7/31/2009 8/28/2009 No No
45 |09-4Q-3 Design Finalization Payment 6 10/31/2009 10/7/2009 No No

lop Legeand. [

South Carolina Electric & Gas Company

] mplatzd | f

ompletadm LOo-10)

Page 7 of 23

n=nt o Day

il

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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Appendix 1
VC Summer Units 2 and 3

Tracking ID

Reset Milestone

09-4Q-4
Simulator - Contractor Issue PO to
Subcontractor for Radiation Monitor System -

Instrumentation and Control

Reset Milestone Date

@
5o
25 g
o 04
~§ 20
=
g2
558
Q.

00
%55
- = O

Actual Completion Date

Deita Months from Reset

Milestone Date

Outside +18/-24 Month

Substantial Completion

Notes

46 |Units 2 & 3 12/31/2009 12/17/2009 No No
10-1Q-1 Reactor Vessel Internals -~ Fabricator
Start Fit and Welding of Core Shroud 11-2Q 11-1Q
147 |Assembly - Unit 2 6/30/2011 |2/28/2011 -4 Months [No  [No 7_j Schedule ahead of plan. ]
10-1Q-2 Turbine Generator Fabricator Issue
PO for Moisture Separator 10-2Q 10-2Q
48 Reheater/Feedwater Heater Material - Unit 2 [4/30/2010 [4/30/2010 No No
10-1Q-3 Reactor Coolant Loop Pipe
49  |Fabricator Acceptance of Raw Material - Unit 2 {4/30/2010 2/18/2010 No No Milestone completed ahead of plan.
10-2Q-1 Reactor Vessel Internals - Fabricator
Start Weld Neutron Shield Spacer Pads to 11-4Q 11-4Q
50 Assembly - Unit 2 10/31/2011 [10/31/2011 No No
10-2Q-2 Control Rod Drive Mechanisms -
Fabricator to Start Procurement of Long Lead
51 Material - Unit 2 6/30/2009 6/30/2009 No No
’7.0]1.:') Legand: [ | = Grmplatad [ } &0 e ) gt d i 10-101 | | ANV, amgoqar my £ - MIAA,

South Carolina Electric & Gas Company

Page 8 of 23

Based on April 1, 2009 Performance
Measurement Baseline Schedule
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10-1Q Appendix 1
VC Summer Units 2 and 3
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10-2Q-3 Contractor Notified that Pressurizer
Fabricator Performed Cladding on Bottom 10-4Q 10-4Q
52 Head - Unit 2 11/30/2010 [10/31/2010 -1 Month |No No Schedule ahead of plan.
10-3Q-1 Start excavation and foundation work
53 [for the standard plant for Unit 2 3/15/2010 3/15/2010 No No Milestone complete. On schedule.
10-3Q-2 Steam Generator Fabricator Notice
to Contractor of Receipt of 2nd Steam 10-1Q 10-2Q
54  |Generator Tubesheet Forging - Unit 2 2/28/2010 |4/30/2010 +2 Months [No  |No J|SgheAdgl_e_ delay at supplier |
10-3Q-3 Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding to Flange |10-1Q 10-3Q
85 |Nozzle Shell Completion - Unit 2 2/28/2010 |8/31/2010 +6 Months |No No _|Schedule delay at suppliel.
10-30-4 Turbine Generator Fabricator Notice
to Contractor Condenser Fabrication Started - |10-20 10-2Q
56 Unit 2 5/31/2010 |5/31/2010 No No
10-4@-1 Complete preparations for receiving Module Laydown Yard Area 1
57 |the first module on site for Unit 2. [5B/18/2010 1/22/2010 No No Complete ahead of schedule.
o (ke Legend [ ] = rompltted | | = tmplatedin ria | ] = Rlovamant  Pays Only

Based on April 1, 2009 Performance
Measurement Baselille Schedule
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Appendix 1

VC Summer Units 2 and 3

Tracking ID

Reset Milestone
Description

10-4Q-2 Steam Generator Fabricator Notice

Reset Milestone Date

1st Quarter 2010
Targeted Milestone
Completion Date

Actual Completion Date

Delta Months from Reset

Milestone Date

Outside +18/-24 Month

Contingency?

Substantial Completion

Date Impact?

Notes

South Carolina Electric & Gas Company

FPage 10 of 23

to Contractor of Receipt of 1st Stearn 110:20 10-2Q
58  |GeneratorTramsition Cone Forging - Unit 2 4/30/2010  [4/30/2010 No No -
10-4Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Manufacturing of L10:4(1) l10:4@
59 |Casing Completion - Unit 2 11/30/2010 [11/30/2010 No No B -
10-4Q-4 Reactor Coolant Loop Pipe
Fabricator Notice to Contractor of Machining,
Heat Treating &Non-Destructive Testing 54 111-1Q
60 Camgligiion - Unit 2 12/31/2010 (2/28/2011 | +2 Months |No No Schedule delay at supplier
11-1Q-1 Core Makeup Tank Fabricator Notice
to Contractor of Satisfactory Completion of 11-2Q 11-2Q
61 |Hydratest - Unit 2 '5/31/2011  [5/31/2011 Na No -
11-1Q-2 Polar Crane Fabricator Issue PO for [11-1Q 11-1Q
62 ]Main Holst Drum and Wire Rope - Units 2 &3 |2/28/2011 2/28/2011 I Na No -
11-2Q-1 Control Reel Drive Mechanisms -
Fabricator to Start Procurement of Long Lead l1]1:2(11 11-2Q
63 IMaterial - Unit 3 ~ |[6r30r2011 %{éo&@ﬂﬂ i No INo | -
(A0 Legend: [ ] & Lomplatad | | =t i<iban J0)- | | =g cment w ey ol

Based on April 1, 2009 Perfformance

Measurement Baseline Schedule
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VC Summer Units 2 and 3
e
8 @ g
o
o a @ 8 &
| © () c (5} 2
(a] c 8 E = =3
@ ® 982 = g E
c € i ] @ ik )
2 8 a2 0 B 0 m e O o
a w c 7} — E s E £ 0 2 o = °
o [=8 2 8N o € o + 5 S 8
E |2 a = 5 E B O § 5 o O CLE
= < 'E o = | o T E 8= I
3} o O @ g oE 8 Q ng 9 g ]
e g %55 |8 SHEl R BT
=2 s o - = 0O <t o= 0 O 0 0 Z
11-2Q-2 Turbine Generator Fabricator Notice |[11-4Q 11-4Q
64 lto Contractor Condenser Ready to Ship - Unit 2{10/31/2011 |10/31/2011 No No )
11-3Q-1  Start placement of mud mat for Unit [11-3Q 11-3Q Due to Schedule Rework and
65 |2 7/14/2011 |7/21/2011 |No No  [Status. - _
11-3Q-2 Steam Generator Fabricator Notice to
Contractor of Receipt of 1st Steam Generator [11-1Q 11-1Q
66 |Tubing - Unit 2 1/31/2011  12/28/2011 +1 Month |No No Schedule delay at supplier.
11-3Q-3 Pressurizer Fabricator Notice to
Contractor of Welding of Upper and 10-4Q 10-4Q
67  |Intermediate Shells Completion - Unit 2 10/31/2010 [10/31/2010 No No -
11-3Q-4 Reactor Vessel Fabricator Notice to
Contractor of Closure Head Cladding 12-1Q 12-1Q
68 [Completion - Unit 3 2/28/2012 |2/28/2012 - No No - ]
11-4Q-1 Begin Unit 2 first nuclear concrete  [11-4Q 11-4Q
69 |placement 10/3/2011  [10/3/2011 No No - - __
11-4Q-2 Reactor Coolant Pump Fabricator
Notice to Contractor of Stator Core Completion |11-3Q 11-3Q
70 |- Unit2 9/30/2011  |9/30/2011 No No - o
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VC Summer Units 2 and 3

73

tlis from Reset

o

Dgla ffon
Milestbne Dzt
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&
81
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&
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Reset Milestone Date
Qudside +18/-24 Bonth
tamtial.Com@letion

Reset Milestone

Tracking 2
Desetiption

Delta

11-4Q-3 Eabricator Start Fit and Welding of |11-2Q 11-1Q
71 Core Shroud Assembly - Unit 2 6/30/2011 | 212812011 ] | -4 Months |No No  |Schedule ahead of plan,

11-4Q-4 Steanh Generator Fabricator Notice
to Contractor of Completion of 1st Steam 11-20 11-30Q

/2 |Generator Tubing Installation - Unit 2 _[5/31/2011 [7/31/2011 | | ¥2Months [No [No  |Schedule delay at supplier. ]
11-4Q-5 Reactor Coolant Loop Pipe - 12-40 11-30Q
73 |Shipment of Equipment to Site - Unit 2 12/31/2012 |7/31/2011 -17 Months INa ) 4ﬁ’ - J§qhedule ahead of plan, |
11-4Q-6 Control Rod Drive Mechanism - Ship
Remainder of Equipment (Latch Assembly & [11-4Q 11-4Q
74  |Rod Travel Housing) to Head Supplier - Unit 2 |12/31/2011 [12/31/2011 No No - |
11-4Q-7 Pressurizer Fabricator Notice to
Contractor of Welding of Upper and 10-40 Pmm(@
/5 |Intermediate Shells Completion - Unit 2 10/31/2010 [10/31/2010 | . INo  [No - B
11-4Q-8 Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Steam 11120 11-30
76  |Generator Tubing Installation - Unit 2 6/30/2011 |8/3112011 L +2 Months |Na No Schedule delay at supplier.
b I R UL o et b L SRR s e By el SUPK
1140 11140
|77 111-4Q-9 Design Finalization Payment 14 10/3112011 | 10431/2011 - ~~ No N0 | -
forlen Legand ] | E=Complatad | | s PR I 1) | | = fyprtcment (g etk
South Carolina Electric & Gas Company Based on April 1, 2009 Performance

Page 12 of 23 Measurement Baseline Schedule
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VC Summer Units 2 and 3
2 2 = £
o
8 a 2 2 =
a 2 5 E = 3
o @ a8 |lig £ < £
c c Shw® ° o N 0
o 9 ~ 20 o 0 © L5 (SR
o w c 7] o E £a e =0
2 0 2 3 o 5] £ o ¥ 5 = 8
o |= 28 = tos O S C & Bk
£ 8 = 83 |2 =5 |82 |SE
- e 2= =
colag 3 gse |3 g8 |88 |z2= |2
A F $ 56 k5 T = 55 5 ® 5
B o O 4 - = O <t o= 0 0 0 z
12-1Q 12-10Q
78 112-1Q-1 Set module CA04 for Unit 2 112712012 |1/27/2012 No No
12-1Q-2 Passive Residual Heat Removal
Heat Exchanger Fabricator Notice to
Contractor of Final Post Weld Heat Treatment -|10-2Q 10-2Q
79  |Unit2 - 6/30/2010 1ES/?IO/2010 o Na Na = - B ]
12-10-3 Passive Residual Heat Removal
Heat Exchanger Fabricator Notice to 11-1Q l1]]:1(2
80 JContractor of Completion of Tubing - Unit 2 1/31/2011  |3/31/2011 +2 Months |No No Schedule delay at supplier,
2 month schedule delay at supplier,
"This milestone had an incorrect
12-1Q-4 Polar Crane Fabricator Notice to date of 1/31/11 on the 4th Quarter
Contractor of Girder Fabrication Completion - |12-1Q 112-2Q Report and has been corrected to
81 Unit 2 - 2/28/2012* |4/30/201 2 +2 Months |Na No reflect the correct date; of 2/28112.
12-1Q-5 Turbine Generator Fabricator Notice [13-3Q 13-3Q
82  |to Contractor Condenser Ready to Ship - Unit 3|8/31/2013 |8/31/2013 No No B — |
Gk Legand: | | 5t it [I’=|| Y Tl I | ottty it B D D104,

South Carolina Electric & Gas Company
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12-2Q-1 Set Containment Vessel ring #1 for [12-2Q 12-2Q Due to Rework of the Standard
83 Unt2 | 4/3/2012 4/5/2012 No No Plant Schedule, |
12-2Q-2 Reactor Coolant Pump Fabricator 12-1Q 12-1Q
84  |Delivery of Casings to Port of Export - Unit2  [3/31/2012 |3/31/2012 J 1 No  INo | - |
12-20-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Stator Core Completion |13-3Q 13-30
85 |- Unit 3 o - 8/31/2013 |8/31/2013 %7 - B No No | |
12-2Q-4 Reactor Vessel Fabricator Notice to
Contractor of Receipt of Core Shell Forging - [12-30 12-30
86 JUnit 3 9/30/2012 |9/30/2012 ~INo INo | i
12-2Q-5 Contlactor Notified that Pressurizer
Fabricator Performed Cladding on Bottom 13-10 1140
87 |Head- Unit 3 - 1/31/2013 |12/31/2011 -13 Months [No No Schedule ahead of plan. ]
12-3Q-1 Set Nuclear Island structural module|12-3Q 12-30 Due to Schedule Refinement and
88  |CAO03 for Unit 2 - 8/30/2012 |9/4/2012 +1 Month  |No No Review. N
S0kt LEOM) L C I] =1.(mjoi>tt'd | | = comgrtetsdan | | = Movement i 3y Ry
South Carolina Electric & Gas Company Based on April 1, 2009 Performance

Page 14 of 23 Measurement Baseline Schedule
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Appendix 1

VC Summer Units 2 and 3

Tracking ID

13

Reset Milestone
Bescrip

12-3Q-2 Squib Valve Fabricator Notice to

Reset Miiesione Bate

Cemmleﬁem D=le

1st Myarter 2(°1Q
Targeteq fililesione

Actiszl Completion Bate

Delta flon(ye frem Reset

Substantigl CompPleton

Contractor of Completion of Assembly and 12-2Q 12-3Q
89 |Test for Squib Valve Hardware - Unit 2 '5/31/2012  [8/31/2012 N | +3 Months No  INo __|Schedule delay at supplier. J
12-3Q-3 Accumulator Tank Fabricator Notice
to Contractor of Satisfactory Completion of 1h&> 43 112-:40
190  JHydratest - Unit 3 B o 12/31/2012 |12/31/2012 ~_INo N0 | B B ]
12-3Q-4 Polar Crane Fabricator Notice to
Contractar of Electric Panel Assembly 12-30 12-1Q
91 Completion - Unit 2 7/31/2012 |1/31/2012 -6 Monilis |No No Schedule ahead of plan.
12-40-1 Start containment large bore pipe  [12-2Q 12-2Q Due to Schedule Refinement and
92 supports for Unit 2 4/9/2012 6/22/2012 | +2 Months |No No Review. - -
12-4Q-2 Integrated Head Packagre- Shipment [ 12-40 13-10 Due to Sctledule Refinement and
23 |of Equipment to Site - Unit 2 10/31/2012 [1/31/2013 +3 Months |No No Review, -
12-4Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Final Stator Assembly 12,4 112-40
94 ICompletion - Unit 2 ~ |1wy30/2012 Ja1/30/2012 | ] No  No | - o
coky Legend: C==J = (igpierd C=J % ompltdm Britd [ L Blgdipghm fa s

South Carolina Electric & Gas Company
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Based on April 1, 2009 Performance

Measurement Baseline Schedule
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VC Summer Units 2 and 3
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12-4Q-4 Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Steam 13-2Q 13-2Q
95 |Generator Tubing Installation - Unit 3 5/31/2013 14/30/2013 -1 Month [No No Schedule ahead of plan.
12-4Q-5 Steam Generator Fabricator Notice
to Contractor of Satisfactory Completion of 1st |12-2Q 12-2Q
96 |Steam Generator Hydrotest - Unit 2 5/31/2012 [5/31/2012 No No - —
13-1Q-1 Start concrete fill of Nuclear Island  [13-1Q 13-1Q Due to Rework of the Standard
97  |[structural modules CAD1 and CAO02 for Unit2 |2/26/2013 |2/28/2013 No No Plant Schedule
13-1Q-2 Passive Residual Heat Removal
Heat Exchanger - Delivery of Equipment to 12-2Q 12-1Q
98  |Port of Entry - Unit 2 4/30/2012 |2/28/2012 -2 Months |No No Schedule ahead of plan. ]
13-1Q-3 Refueling Machine Fabricator Notice
to Contractor of Satisfactory Completion of 13-1Q 12-3Q
99 Factory Acceptance Test - Unit 2 2/28/2013 |8/31/2012 -6 Months |No No Schedule ahead of plan. - J
13-1Q-4 Deliver Reactor Vessel Internals to  |13-30Q 13-3Q
100 _|Port of Export - Unit 2 713112013 |7/31/2013 |No No i

olor Legand: [ ] = Complatad | | = Complatadin 10-10 | | =Maovamant m Days Only

South Carolina Electric & Gas Company
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Based on April 1, 2009 Performance
Measurement Baseline Schedule
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1010 Appendix 1
VC Summer Units 2 and 3
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13-20 113-20 Due to Rework of the Statidmd
101 [113-2Q-1 Sel Unit 2 Containment Vessel #3 4/17/2013 [4/19/2013 No No  |Plant Schedule B
13-2Q-2 Steam Generator-- Contractor
Acceptance of Equipment at Port of Entry - 13-10 13-10
102 JUnit 2 3/31/2013 |1/31/2013 -2 Months |No [No | Scliedule ahead of plan
13-2Q-3 Turbine Generator Fabricator Notice
to Contractor Turbine Generator Ready to Ship |13-2Q 13-30
103 - Unit 2 4/30/2013 |7/3'1/2013 +3 Months |No No Schedule delay at supplier,
13-2Q-4 Pressurizer Fabricator Notice to
Contractor of Satisfactory Completion of 14-1Q 13-1Q
104 |Hydrotest » Unit 3 l2/78/2014  [3/31/2013 & 1-11 Months |Na Na Schedule ahead of plan.
13-2Q-5 Polar Crane - Shipment of 13-2Q 124Q
105 JEquipment to Site - Unit 2 5/31/2013 |11/30/2012 -6 Months |No No Schedule ahead of plan,
13-20-6 Receive Unit 2 Reactor Vessel on 13-20 1320 Due to Rework of the Standard
1106 |site from fabricatol 5/20/2013 |5/24/2013 No No Plant Schedule
13-2Q 13-2Q Due to Rework of tile Stanclard
107 [108-30-1 Set Unit 2 Reactor Vessel 6/18/2013 612012013 No . [No _ | Plant Schedule
(Kt Legend: CJ = Completad CJ| = (CltIpLitod i 1igdlu | | =RAtozeoment me DY, o,

Based on April 1, 2009 Performance
Measurement Baseline Schedule




13-3Q-2 Steam Generator Fabricator Notice to

10-1Q Appendix 1
VC Summer Units 2 and 3
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South Caralina Electric & Gas Company

Pagel180f23

Based on Apill 1, 2009 Performance
Measurement Baseline Schedule

Contractor of Completion of 2nd Channel Head [13-4Q 13-4Q
108 [to Tubesheet Assembly Welding - Unit 3 12/31/2013 [11/30/2013 -1 Month [No No Schedule ahead of plan. i
13-3Q-3 Reactor Coolant Pump Fabricator
Notice to Contractor of Final Stator Assembly [14-30 14-3Q
109 JCompletion - Unit 3 /3112014 [8/31/2014 ~ |No Na ]
13-30-4 Reactor Coolant Pump - Shipment of
Equipment to Site (2 Reactor Coolant Pumps) -113-3Q 13-30
110 |Unit 2 9/30/2013 |9/30/2013 No No
13-30 13-30 Due to Rework of the Stellidard
111 p1B-8B0:5 Place first nuclear concrete for Uit 3 (8/1/2013  |8/2/2013 |No No Plant Schedule.
13-30 13-30 Due to Rework of the Standard
112 p0840-1 Set Unit 2 Steam Generator 9/9/2013  |9/11/2013 - 1 |No No Plant Schedule, N
13-4Q-2 Main Transformers Ready to Ship - [18<80 13-1Q
113 |Unit 2 9/30/2013 |2/28/2013 - -{ Months |Na No Schedule ahead of plan, .
13-40-3 Complete Unit 3 Steam Generator |14-1Q 14-1Q
114 JHydrotest at fabricator 2/28/2014 |3/31/2014 | +1 Month |Na No Schedule delay at supplier. )
Oy el erl - (Mdyli-toed | ] =4 0Lt e gy | ﬂ.= L et e fray -,



Due to Rework of the Standarcl

Schedule aliead of plan.

South Carolina Electric & Gas Company
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Schedule ahead of plan.

Dlle to Rework of the Standard

~ ISchedule ahead of plan.

Based on April 1, 2009 Performance

Measurement Baseline Schedule
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VC Summer Units 2 and 3
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13-4Q-4 Set Unit 2 Containment Vessel 1140 11-4Q
115 |Bottom Head on basemat legs 11121/2011 |11/21/2011 No No -
14-10 14-1Q
116 10-1 Set Unit 2 PressUlizer Vessel 1724/2014 |1/2812014 No No _|Plant Schedule
14-10-2 Reactor Coolant Pump Fabricator
Notice to Contractor of Satisfactory Completion [115-10Q l14-_4Q
1117 |of Factory Acceptance Test - Unit 3 2/28/2015 [12/31/2014 -2 Months |No No
14-1Q-3 Deliver Reactor Vessel Internals to  |15-2Q 15-2Q
118 JPort of Export - Unit 3 - 16/30/201577' {6/30/2015 ~ INo Na - )
14-10-4 Main Transformers Fabricator Issue |14-20 13-3Q
119 |Pa@ for Materitll- Unit 3 - 4/30/2014 |8/31/2013 -8 Months |No No |
14-20-1 Complete welding of Ullit 2 Passive |14-10 %-1Q
12Q )Resldudllieat Removal System piping 311912014 |3/21/2014 No No  |Plant Schedule
14-2Q0-2 Steam Generator - Contractor
Acceptance of Equipment at Port of Entry - 15-2Q 15-1Q
121 unitt3 - [4/30/2015  [2/28/2015 2 Months [No  |Na
(ke Lagand: | | =tomitetad | | = Complatadm v 1) | 1: Al ine it in 0K g M,




South Carolina Electric & Gas Company
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Based on April 1, 2009 Performance
Measurement Baseline Schedule

10-1Q Appendix 1
VC Summer Units 2 and 3
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14-20-3 Refueling Machine - Shipment of 14-20 14-2Q
122 |Equipment to Site - Unit 3 5/31/2014 |5/31/2014 Na Na
— e 4 — ~ . =
14-20 14-2Q Due 10 Rework of tile Standard
123 [114-30-1 Set Unit 2 Polar Crane 4/3/2014 4/7/2014 | No No Plant Sctiedule
[hstbedic | o e s SAASLE LG P s~ B | o — e T Pe IO =
14-3Q-2 Reactor Coolant Pumps - Shipment |15-20 15-20
124 |of Equipment to Site - Unit 3 6/30/2015 |6/30/2015 Na No S
14-3Q-3 Main Transformers Ready to Ship - |14-30Q 14-30
1125 *|Hnit 3 — 9/30/2014 |9/30/2014 - No No ¢+ e ]
14-4Q-1 Spent Fuel Strorage Rak- 1440 14-30
126 |Shipment of Last Rack Module - Unit 3 12/31/2014 (813112014 -4 Months |No No Schedule ahead of plan.
15-10-1 Start electrical cable pulling In Unit 2 | 14-40 1440 Due to Rework of the Standard
127 )Auxillary Building 12/26/2014 | 12/1812014 No No Plant Scliedule o
15-1Q-2 Complete Unit 2 Reactor Coolant 15-30 15-30 Due to Rework of the Slandard
128 )System cold hydro 8/3/2015  [71712015 ll -1 Month  JNo No Plant Schedule.
16-20-1 Activate class 1E DC power in Unit FﬂS—mD 15-19 Due to Rework of the Standard
1129 hZAuinaI'),I Building, 3/5/2015  |2/27/2015 I I-1 Month  |[No  [Na  |Planl Schedule.
woty LeeenX. [7=3 " npenss (1 = qanmorn,ong, 1h-um | | = rhronroent m Dy Mpay |
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101Q Appendix 1
VC Summer Units 2 and 3
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15-3Q 15-30 Due to Rework of the Standard
130 [115-3Q-1 Complete Unit 2 hot functional test, |9/21/2015 |8/27/2015 -1 Month  |No No Plant Schedule, L
15-30-2 Install Unit 3 ring 3 for containment  |15-3Q 15-2Q Due to Rework of the Standard
131 Jvessel 7/30/2015 |4/14/2015 -3 Months [No No Plant Schedule. )
15-4Q 15-40 Due to Rework of the Standard
1132 11540-1 Load Unit 2 nuclear fuel 10/28/2015 |10/26/2015 ‘No No  |Plant Schedule. |
16-20 16-20
1133 1MB6-1Q-1  Unit 2 Substantial Completion 4/1/2016 4/1/20106 | N0 [No | e
15-4Q 15-20 Due to Rework of the Standard
134 [ifs-2Q-1 Set Unit 3 Reactor Vessel 10/1/2015 |6/15/2015 -4 Months [No No Plant Schedule, -
1540 15-30 Due to Rework of the Standard
135 MB-B0-1 Set Unit 3 Steam Generator #2 12/22/2015 |9/2/2015 -3 Months |No No Plant Schedule, -
16-20 16-1Q Due to Rework of the Standard
136 [16-40-1 Set Unit 3 Pressurizer Vessel 5/16/2016 |1/20/2016 Y ——— |4 Months [No ~ [No Plant Schedule. e
16-40-1 Complete welding of Unit 3 Passive |16-20 16-1Q Due to Rework of the Standard
137 |Residual Heat Removal System piping 6/20/2016 [3/2/2016 3 Months |No No |Plant Schedule N
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Appendix 1
VC Summer Units 2 and 3

Trasking 1D

Reset Milesione

Reset Milestone Daie

030
iiOctone

1t Quarier

Actual Somfletien Rate

eli® Monthsfrom Rese:

MilestoneDate

16-3Q 16-10
138 7200 SetUnit3polarcrane  |7/18/2016 |320/2016 | |4 Months [No  [No
17-3Q-1 Start Unit 3 Shield Building roof slab |17-10 16-30
139 [Jrebar placement - 1/16/2017 19/26/2016 |4 Months [No  [No
17-4Q-11  Start Unit 3 Auxiliary Building 17-2Q 16-40
1140 Jelectrical cable pulling 4/6/2017  [1211:8/2016 I -4 Months |No No
i jeletnibal cadie PHTNG e \RENEVAE . P eRTeT0 F OIS, IV =4
18-1Q-  Activate Unit 3 Auxiliary Building 17-2Q 17-1Q
141 |class 1E DC power "~ leisro1z  Jizporr | .4 Months  |No No
18-2Q-I Complete Unit 3 Reactor Coolant 18-10Q 17-2Q
142 _|System cold hydro _ |w01s |er2o;2017 | |-7Months [No  |No
18-10 18-20
143 |18-20-1 Complete Unit 3 hot functional test  |2/15/2018 |5/14/2018 +3 Months |[No  |No
18-2Q 18-2Q
144 {18-30-1 Complete Unit 3 nuclear fuel load 7/31/2018 [©/26/2018 -1 Month  |No No
18-1%0 118-10 I I
145 [8-40-1 BeQin Unit 3 full power operation | 10/31/2018 |10/23/2018 § 0 |No  |No
i oy LA | ] =1 -.)J’I[‘;l-.(,",'! [ | =rraapda<iion 19)-001 l I =0 omns g mn Gl

South Carolina Electric & Gas Company
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Notes

Due to Rework of the Standard
|Plant Schedule.

I)ue to Rework of the Standard
Plant Sﬁ(_:hedrule_ T
I)ue to Rework of the Standard
|Plant Schedule.

Due to Rework of the Standard
) _P_Iani S_chr(edule. - B
Due to Rework of the Standard
_PLa\nt Schedule.

Due to Rework of the Standard
Plant Schedule.

Schedule ahead of plan.

Due to Rework of tlic Standard
I Plant Schedule

Based on April 1, 2009 Performance

Measurement Baseline Schedule
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Tracking O

19-10-1 Unit 3 Substantial Completion | 1/1/2019  [1/1/2019

VC Summer Units 2 and 3

8 Milestone

i
Comiefion Date

fter 2010

onths from Rese

8
o
c
(¢}
L]
Q)
§
(6]
s
g
AL

Raset Milestone Date

1st

Ta

19-10 19-1Q

SUMMARY
Total Milestones Completed - 48 out of 146 =33%

Milestone Movamentt- Reset Date vs. 1Q-10:
a) Forward Movemantt- 15 out of 146 =10%
b) Backward Movement - 33 out of 146 =23%
Milestones Within +12 - +17 Month range =0 out of 146 =0%

South Carolina Electric & Gas Company

__;--]};>1 Legend [ 7] = ll||‘i~ tal I’ ! ’vn'|]-|~r‘-‘i " ]_f) 11 l | = f.|l>, =it (".ij".",\,ﬂl) ’

Based on April 1, 2009 Performance

Page 23 of 23 Measurement Baseline Schedule



APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A
Quarter Ending March 31, 2010

Appendix 2, Chart A is an updated and expanded version of the information

contained in the capital cost schedule approved by the Commission in Order No. 2010-
12. It shows:

1.

2

The actual expenditures on the project by plant cost category through the current
period.

The changes in capital costs reflecting the Company s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.

The cumulative Construction Work in Progress for the project and the balance of
Construction Work in Progress that is not vet reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2010-12 and

as updated for escalation and other Commission-approved adjustments is found under the
heading “Per Order 2010-12 Adjusted.” The adjustments reflect:

1.
2.

13

Changes in inflation indices.

Changes in the timing of capital costs based on the use of the Cost Rescheduling
contingencies authorized by the Commission, if any.

Budget Carry-forward Adjustments used. where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash flow of the
project.

Carry forward of unused contingencies from prior years and contingency timing
adjustments related to the acceleration of capital costs as authorized by the
Commission.

Quarterly Report: 03/10



Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the current construction schedule and forecast of vear-
by-vear cost and going forward. This information is found under the heading “Actual
through March 2010, plus Projected.”

Chart B of Appendix 2 provides a comparison of the adjusted Cumulative Project
Cash Flow target for the project with the actual and forecasted cash flow for the project.
This section of Chart B of Appendix 2 also shows the cumulative contingency available
to cover any amount by which the actual or forecasted expenditure is greater than the
approved target expenditure during any vear.

Chart C of Appendix 2 provides a vear-by-year schedule of the contingency
funds forecasted to be available as well as their actual or anticipated use. and carry
forward of unused amounts.

Quarterly Report: 03/10
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Appendix 2, Chart A

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of §)

V.C. Summer Units 2 and 3 - Summary of SCERG Capital Cost Components

PegOrdﬁer 2010-1_2VA(_1j7ustgcj J Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
Annual Project Cash Flow(per order) 6,559 576 21,723 100,905 389,024 500,521 fills, 164 891411 962 846 BAG O 756,003 596,227 423,986 472,152
Capital Cost Reschoduling Contingency - - -
Budget Carry-Forward Adjustment
Contingency Pool Timing Adjustment S _E - _(36,801) - - ot - -
Net 5,559 476 21,723 100,905 352,223 BO5. 164 891411 962 846 KL RIAR 756,003 596,227 423,906 AT2.752
Adjusted for Change in Escalation 5,011,224 21,723 100 905 143 269 A73.108 560 447 83124} 885 325 757,182 G71.890 513231 361 261 101,019
Curnulative Project Cash Flow(Targot) 21,723 122 628 465,918 939,025 1499472 2,330,712 3.216,037 3973819 4645718 5158940 5520 210 5011,229
Actual through March 2010* plus
» . Projected . e o o - B
B " R A e _ Prolected =

Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 2014 015 meg £0111 2018
Fixed with No Adjustment

Firm with Fixed Adjustmant A

Flrm with Fixed Adjustment B

Flrm with Indexod Adjustment

CONFIDENTIAL

Non-Labor Costs

Time & Matorials

Ownars Costs

Transmisslon Projects 308 591 26 124 1,333 3,043 4,864 0,947 24 850 37,443 43,451 81,739 101,172
Tolal Base Projoct Costs(2007 §) 4,155 360 21,723 97386 319,073 395 672 459,681 630,899 630,705 421,121 311,307 £01205 190,308
Total Project Contingency(2007 §) 379,387 . - - 72,339 42,038 48,633 40,911 41,685 15,032 27.105 22.504
Total Project Commitmont{2007$) 4,534,747 21,723 97.386 319,073 467,910 502,619 679,632 680616 532 860 463,400 332.339 21837u 218,812
Total Project Escalalion 1,380,056 3519 20930 5.994 636,487 164 BOG 213692 208,943 209,331 181,312 141 1or 1161250
[Total Revised Project Cash Flow 5,014 803 21,723 100,905 340,003 472,905 569,106 844,408 894,308 741,803 4372711 5\J.851 300 1111 382,062 ]
Cumulative Project Cash Flow(Revisod) 21,723 122,629 462 632 936 537 1,505,643 2.350,081 3,244 369 3,986,192 4i5B.9?4 5112580 5,532,141 5.910\,803
AFUDC(Capitalized Intorest) 329,357 645 3.497 10,564 24,128 30,764 42,080 51,451 49 854 4amd 27,000 23826 24,513
Gross Construction 6244 160 22,368 104 403 350,567 448 033 599,870 886,518 945,759 191 657 11),151 540,667 363 \117 406,575
Construction Work In Process 22,368 126,171 477,338 9715371 1575241 2,461,760 3407 518 41099175 WAR0B82 5453598 5631 5Hri 62'14 160
CWIP Currently in Rates 264,325

March 31, 2010 Actual Incromental CWIP Not Currently in Rates 286,780

“Applicable index oscalation tates for QY 2010 are estinated. Escalation is subject o testatement when actual indices for Q1 2010 are final,

tizhids:
Currlf T Period AFUOC ;ata liipplhhid

The AFUDC fafa! HIjjHMJ is the (Witilnl SCE&O riHe. AFIJOC wia(s Uiti VUIY With thallPl thlitdakh! hilt'es| hilee,

SCF&M % fikiiwdiled (0311 of cupital, C

work In ploesss, Ml SCEAG s itHoi{dlin difub OlitwilidiiQ



Appendix 2, Chart B

RESTATED and UPDATED CONSTRUCTION EXPENDITURES

(Thousands of §)

V,C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
Annual Project Cash Flow(per order) 6,559,575 21,123 100,905 169,024 500,511 615, 164 8014111 11},2.848 839,U1l /51,303 [19622/ 413 06 112,72
Caplital Cost Reschodiliing COilit(@oICY
Cotitiigalicy Pool Timing Adjustmelitt i (36,806) 16,806 - ; -
Not 6,550 575 21,723 100,005 352,218 537,357 GO5, 164 891,411 062,846 839,011 156,003 suUllAl 4£.1.08h 412 152
IProject Cash Flow Target 5,911.220 21.723 100,905 343,280 473,108 560,447 W3L,241 665,325 757,782 ©I1,890 514231 J161.2ul 301,019
[Total ReMisc(OProject Cash Flow 5,914.802 21,723 100,005 340,003 413905 569, IfIB 844 138 864,10t 74 1/803 ar2,/31 513651 360,1&1 362,062
Comparison of Revised Cash Flow to I
Target
Year ovor Year Chalige 3574 [0] (3,260) 797 8,659 31! 8 GSI (15079) 838 420 (liDO) (8,051)
Cuiititliativo Rovise(l Project Cesh Flow 21,123 12;G28  4b2Wi12 "36,536 | 505042 2,350,080 1 2%1:88 1,080,101 4r58U20 5172579 5532,140  5911,802
Cumillative Project Cash Flow(Target) 21,723 122,628 465,01 / 939,025  L490JHE  2,140112 3,210,031 3,973,619  4li45718  5,158940 '>520)10  51MI nid
Timing Ad),on EPC Billing Methodology 1,742 1,266 -
Adjusted Cuiiizive largol 21,723 122,628 467 660 942,033 1502 480 2,333,771 3710045 3,976,821 4M8,721  5W1951 ¥2:UIR 5,014231
Oveni(Wndier}-Bofore Calltliigoncy (o) (5,028) {5,497) 3,163 16380 25.343 9,364 10.202 10.622 09.522 565
Projocte(j Cuitiuflalive Avallable CQilingermyy* 72,330 115,277 163,utl} 213,821 263.001 104,/46 229 1/6 356661 379,38/
Cumulative Use of Conlingelicy 3,163 10,300 25343 9,301 W,20; 10,622 u51t 565
Propodiel Not Contingency Available 7233u 112,14 114/550 188,177 253 /0% 204 544 J10,155 J47,3GI 148,821

« For simplicity, conttiaggency numbors er@ stae<d It 2007 dollars, Actiiial avaliable contillgency is OXpCCIOf tu 190 higdiler dull 16 Osteldtialh,
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Revised Schodulo Projected Contingency

Contingency Pool Timing Adjustment

Change in Estimated Project Base Costs

Revised Contingency Forecasi{net of base cost change)
Cumulative Contingency Avallable(net of base cost change)’
Application of Contingency to Timing Varianco

Cumulative Uso of Contingency(TIming Related)

Cumulative Net Contingency Availahle

« for simplicity, contingency nUmhii'S il stelhid fn 2007 doUaod.

Appendix 2, Chart C

Contingency Schedule

(Thousands of §)

[ Vil‘\cilu sal . "Tq(*i ted
Total 2008 2009 2010 201 2013 2014 2018 2017 2018

438 29 37.858 10 770 4940 57,450 56 287 29 746 a2.424 290449

- (36,806) 36,806 -
58,904 - 1062 5237 6,473 6,841 {.639 /naf 8,138 a./14 5314 G545
3 387 - [{4]] 12339 42937 18633 49,911 49 240 41685 25032 27,106 22 504
- 0y 12339 115276 163 909 213 821 263.061 104,740 329.718 356 863 319 387
565 - 3,163 13197 8.983 (15,9749) LR 420 (1 100) (U057
- 3,163 16,3450 25343 9,364 10,202 10,622 02.622 565
{0y 72339 1M2.114 147 550 188,478 253 656 294 544 314,156 347,361 178 822

AttiiM avpilidblo contingi\cy Is expocted 18 he liigher dlie to o:calANGH,



APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Requlatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Endin@ March 31, 2010

For comparison purposes. Appendix 3 pro\ides the unadjustcd schedule of capital
costs for the project which was approved by the Commission in Order N0.2010-12 as the
Approved Capital Cost ofthe Cmit. pursuant to S..C Code Ann. § £8-33-270(B)(2) as
well as the forecast of AFCDC expense based on these unadjusted schaules and the
AFUDC ratcs that \ivere current at the time of Order No. 2010-2. AppenWXx 3 is
intended to provide a fixed point of reficrence fior future revisions and updating. While
the schedule of costs contained on Appendlix 3 is subject to revision for cscalation.
changes in AFLTIC rates and amounts. capital cost scheduling cantingencics and other
contingenc) adjustments as authorized in Order N0.2009-104A. no such adjustments
have becn made to the schedules prescoted herea

Quarterly Report: 03/10



| PerOrder201012 |

Plant Cost Categories
Fixed with No Adjustment
Flrm with Fixed Adjustinent A
Flrim with Fixed Adjustment B
Firm with Indexed Adjustmont
Actual Craft Wagos
Non-Labor Costs

Time & Materlals

Owners Cosls

Appendix 3

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

[ Acwal T S S -7 A T
Total 2007 2008 | 2009 010 2011 012 2013 2014 015 2016 2017 2018

CONFIDENTIAL

Transmission Projects 308,591 - 27 555 1,502 3,043 4,864 9,947 24 850 37,443 43,451 81,739 10117
Total Base Project Costs(2007 §) 4,096,455 21,723 97,494 | 325826 392,677 444 400 514,959 614,278 488,205 412,858 302 460 186,739 194,736
Total Project Contingency(2007 $) 438,291 - 37,858 40,770 49,410 55475 57,450 56,287 49,823 29,746 32,424 29,049
Total Project Commitment(2007$) 4,534,746 21,723 97494 [ 363,684 433,447 493810 670,434 671,828 544 492 462 681 332206 219,162 223,785
Total Project Escalation 2,024,830 - 3411 25340 B7.074 111,355 220,977 291,019 294518 293,322 264,022 204,824 248 967
|Total Revised Project Cash Flow 6,559,576 21,723 100,905 | 389,024 500,521 605,165 891411 962,847 839.010 756,003 596,228 423,986 472,752 |
Cumulative Project Cash Flow(Revised) 21,723 122,628 511,653  1.012,174 1617339 2508749 34715096 4310606 5066609 5662837 5,086,823  6,559575
AFUDC(Capltalized Interest) 315,739 645 3,496 15,973 23979 28,098 36,328 45,517 45,035 39,207 25923 22789 28,659
Construction Work in Process 22.368 126769 631,766 1,056,267 1,689,528 2617267 3625631 4509676 5304977 5927128 6,373.904 6875315



APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2010

Appendix 4 shows the changes in the inflation indices approved in Order No.
2009-104A. Included is a ten year history of the Handy Whitman All Steam Index. South
Atlantic Region: the Handy Whitman All Steam and Nuclear Index. South Atlantic
Region: Handy Whitman All Transmission Plant Index. South Atlantic Region: and the
Chained GDP Index. The change in the relevant indices from the Combined Application
is also provided.

Quarterly Report: 03/10



HW All Steam Index:

<
(42
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=

2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

Appendix 4, Chart A

Inflation Indices, Chart A

HW All Steam Generation Plant Index, January 2010

One year
Five Year

Index Yr/Yr change Three Year Average  Five Year Average Ten Year Averaqe
536 -1.29% 3.89% 5.21% 4.32%
543 4.83% 7.19% 7.19%

518 8.14% 7.50% 6.65%
479 8.62% 7.66% 551%
441 5.76% 5.49% 4.17%
417 8.59% 4.39% 3.42%
384 2.13% 2.17%

376 2.45% 2.13%

367 1.94%

360 1.98%

353

BLRA

Filing Update

Jul-07 Jan-10

7.68% -1.29%

5.74% 5.21%




HW All Steam/Nuclear Index:

Year

2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

One year
Five Year

Appendix 4, Chart B

Inflation Indices, Chart B

HW All Steam and Nuclear Generation Plant Index, January 2010

Index Yr/Yrchange Three Year Average Five Year Averaqe Ten Year Average
536 A1.11% 3.89% 5.26% 4.34%
542 4.84% 7.21% 7.20%

517 7.93% 7.52% 6.66%
479 8.86% 7.75% 5.57%
440 5.77% 5.51% 4.19%
416 8.62% 4.40% 3.43%
383 2.13% 2.18%
375 2.46% 2.13%
366 1.95%
359 1.99%
352

BLRA

Filing Update

Jul-07 Jan-10

7.69% 1.11%

5.75% 5.26%




HW All Transmission Plant index

Year

2010
20098
2008
2007
2006
2005
2004
2003
2002
2001
2000

Appendix 4, Chart C

Inflation Indices, Chart C

HW All Transmission Plant Index, January 2010

One year
Five Year

Index YriYrchange Three Year Average  Five Year Average Ten Year Averaqge
556 -4.14% 3.7% 5.74% 4.63%
580 7.4% 8.1% 8.60%

540 7.8% 8.5% 7.71%
501 9.2% 9.3% 6.1%
459 8.5% 7.2% 4 8%
423 10.2% 4.3% 3.5%
384 2.9% 1.7%

373 -0.3% 1.5%

374 2.5%

365 2.2%

357

BLRA

Filing Update

Jul-07 Jan-10

8.82% -4.14%

6.86% 5.74%




Appendix 4

Inflation Indices, Chart D

GDP Chained Price Index, 2009

SERIESTYPE SHORT LABEL L | [ [ _2000] 2001 _2002] __2003| 2004 2005 __2006] __2007] __2008] __2009]

Chalned Price Index--Gross Domestic Product
U5, Macro - 10 Yeor Baseline (2005« 100) Chalned price index-gross domestic product , Source: BEA , Units: index- 2005=100 88.65 90.65 92.11 94.10 96,77 100.00 103,26 106.22 108,48 109.75
Annwal Percent change 2.47% 2.26% 1.61% 2.16% 2.84% 3.34%, 3.2 2.87% 2.13% 1.17%

3-Year Annual Percent change 2.01% 2.01% 2.20% 2.28% 3145 T, 1 5% 2.75% 2.05%
5-Year Annual Percent change 2.21% 2.44%, 2,64% 2.89% 2.88% 2.55%
10-Year Annual Percent change 2.38%
Consumer Price Index, All-Urban

.S, Macro - 10 Year Baseline Index Consumer price index, all<urban . Sowee: BLS , Units: - 1982-84=1.00 1.72 1.77 1.80 1.84 1.89 1.9% 2.07 207 2.15 2.15
Percent change 3.37% 2.82% 1.60% 2.30% 2.67% 337% 3.23% 2.86% 3.69% 0.00%
I-Year Annual Percent change 2.59% 2.24% 2,19% 3.09%, 3.15% 1.26% 2.17%
S5-Year Annual Percent changa 2.55% 2.63% 2.88% 1.16% 2.62%
V0-Year Annual Parcent change 2.58%
Producer Price Index--Finished Goods

.S, Macra- 10 Year Baseline {19R82=1.0) Producer price index-fimshed goods , Source BLS , Units, index- 1982« 1.0 1.38 1.41 1.39 1.43 1.49 1.56 1,60 1.67 1./7 1.73
Percent change 3.76% 1.94% <1.30% 3.18% 3.98% 4.70% 56Y% 4.38% 2.26%
1-Year Annual Percent change 1 4% 1.26% 1.93% 3.95% 3.87% 2.64%,
S-Year Annual Percent change 2.29% 2.408%, 3,76% 4.31% 3.03%
10-Year Annual Parcent change 2.66%

BLRA
Filing Update
Jut-07 dan-10

GDP Chained Price fnd
One year 2.66% 1.47%
Five Year 2.81% 2.55%




SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2009 Peak Demand Summary Allocations (Excluding City of Greenwood)

EXHIBIT B

Class Firm KW Demand Overall Ratios
RES 1,917,895 45.52%

SGS 720,632 17.11%

MGS 461,910 10.97%

LGS 951,705 22.59%
RETAIL 4,052,142 96.19%
WHS 160,363 3.81%
TOTAL 4,212,505 100.00%
Total Revenue Requirement: [ S 56,721,688

Breakdown of Class Increases

Retail Ratios Allocated Increase
RES 47.33% S 25,823,528
SGS 17.78% S 9,700,873
MGS 11.40% S 6,219,907
$
S

LGS 23.49% 12,816,283
54,560,591

RETAIL 100.00%




EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY
REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS
As of March 31, 2010 - Adjusted

WEIGHTED
EMBEDDED AVERAGE COST GROSS
AMOUNT RATIO COSTS OF CAPITAL OF TAX
Long-Term Debt S 2,865,425,000 46.64% 5.86% 2.73% 2.73%
Preferred Stock S - 0.00% 0.00% 0.00% 0.00%
Common Equity S 3,277,670,526 53.36% 11.00% 5.87% 9.55%
Total Capitalization $ 6,143,095,526 100.00% 8.60% 12.28%

* March 2010 actual adjusted for actual and planned equity transfers through June 30, 2010:

June 30, 2010 Projected S 50,000,000 Proceeds from Equity Issuance (announced
May 10, 2010)
June 30, 2010 Projected S 22,500,000 Additional Equity transfers planned by June 30

from Stock Plans



South Carolina Electric & Gas Company

Base Load Review Act Revised Rates Filing

May 30, 2010
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2009
Incremental Actual additions to Plant through March 31, 2010

Incremental Actual AFUDC through March 31, 2010

Incremental Projected Additions to Plant April 1 through June 30, 2010
Incremental Projected AFUDC April 1 through June 30, 2010
Projected CWIP as of June 30, 2010

Incremental CWIP

Gross Cost of Capital

Incremental Revenue Requirement
Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

EXHIBIT D

$ 264,325
$ 277,449

$ 9,330

$ 168,288

5 6836

$ 726,228

5 461903
12.28%

$ 56,722
96.19%

5 54,561



SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE CLASS

RESIDENTIAL

SMALL GENERAL SERVICE
MEDIUM GENERAL SERVICE
LLARGE GENERAL SERVICE

RETAIL TOTAL (EXCLUDING LIGHTING)

RATE DESIGN SUMMARY
INCREASE ON MAY, 2010 RATES

EXHIBIT E

MAY, 2010 PROPOSED $ %
REVENUE REVENUE CHANGE CHANGE
COoL. 1 COL. 2 COL. 3 COL. 4
$ 917,021,628 942,844,707 25,823,079 2.82%
$ 358,130,033 367,830,326 9,700,293 2.71%
$ 220,869,077 227,088,462 6,219,385 2.82%
$ 503,539,479 516,355,310 12,815,831 2.55%
$ 1,999,560,217 2,054,118,805 54,558,588 2.73%



SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate

1 (RGC)
2

3 (M)

5

6 (RGCC)
7

8

9

10

11

12 (C)
13 (ML)
14

15 (SS-1)
16

19

20

21

21A

22 (S)
23

24

28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver/ Conservation Residential Service
Time-of-Use Demand Residential Service
Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service
Time-of-Use General Service

Concurrent Demand Time-of-Use General Service
Medium General Service

General Service Time-of-Use Demand

Experimental Program — General Service Time-of-Use Demand

School Service
Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates

EXHIBIT F



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 (RGC) RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY
Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shail service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of
application in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: 3 8.00 3 8.00
Plus Energy Charge:
First 800 Kwhrs. @ 3 0.10908 per Kwhr. 3 0.10908 per Kwhr.
Excess over 800 Kwhrs. @ $ 0.11999 per Kwhr. 3 0.10465 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE
AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified
as a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually
metered dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be
supplied to dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a
member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 Kwhrs. for each of the twelve billing months preceding
the billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entrre time
necessary to determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day biling
period by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing

period.
3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 Kwhrs will terminate eligibility

under this rate schedule.
4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire
RATE PER MONTH

Basic Facilities Charge: $ 8.00

Plus Energy Charge-
All Kwhrs. @ $ 0.08510 per Kwhr.
MINIMUM CHARGE

The monthly mimmum charge shali be the basic facilities charge as stated above
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 3 (M) MUNICIPAL
POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to
public bulldings and pumping stations. It is not available for resale or standby service

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: 3 18.10

Plus Energy Charge:

Summer Billing Months (June-September)
All Kwhrs. @ $ 0.09631 per Kwhr.

Winter Billing Months (October-May)
All Kwhrs. @. $ 0.09631 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03612 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $ 00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other mufti-
family residential structures. It is not available for resale service nor shall service be supplied to dweliing units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
I. Summer Months of June-September

A. Basic Facilities Charge: 3 12.00
B. Energy Charge:
All on-peak Kwhrs.@ $ 0.25239 per Kwhr.
All off-peak Kwhrs.@ 3 0.08585 per Kwhr.
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
II. Winter Months of October-May

A. Basic Facilities Charge: $ 12.00
8. Energy Charge.
All on-peak Kwhrs.@ $ 0.22967 per Kwhr.
All off-peak Kwhrs.@ $ 0.08585 per Kwhr
C. Minimum 8ill:

The monthly minimum charge shall be the basic facilities charge
DETERMINATION OF ON-PEAK HOURS
A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m , Monday-Friday, excluding holidays.”

Winter Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
“Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment oy order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 (RGCC) RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per oremises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms. five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit

The builder or homeowner must provide the following:
1) For new homes only - Proof that home meets the Council of American Building Officials Mode! Energy Code.
2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below
3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).
4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.
THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject {o change with a change in the
Council of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must
be met to satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed"” thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed” thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).
*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).
100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.
Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.
Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum installed insulation R-value of 6.0 All joints in ductwork outside of the conditioned space must be permanently sealed with
the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot
connections to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.
Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).
Air Condition: All air conditioners must have a SEER rating of 1.5 SEER higher than the rating shown in the Council of American Building Officials

Model Energy Code or 12 SEER or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers
“Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The “as installed” thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed
density using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other
methods specified by local governing agencies.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRICITY

RATE 6 (RGCC)

CHARACTER OF SERVICE
Alternating Current, 80 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

RESIDENTIAL SERVICE
ENERGY SAVER/
CONSERVATION RATE
(Page 2 of 2)

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: 3 8.00 3 8.00
Plus Energy Charge:
First 800 Kwhrs. @ 3 0.10908 per Kwhr. $ 0.10908 per Kwhr
Excess over 800 Kwhrs. @ 3 0.11999 per Kwhr. 3 0.10465 per Kwhr

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which 1s specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-
family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
1. Basic Facilities Charge: $ 12.00

Il. Demand Charge:
A. On-Peak Billing Demand

Summer Months of June-September @ $ 10.48 per KW
Non-Summer Months of October-May @ $ 6 55 per KW

. Energy Charge:

All on-peak Kwhrs.@ 3 0.08413 per Kwhr.
All off-peak Kwhrs.@ $ 0.06340 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
BILLING DEMAND
The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum
integrated fifteen minute demand for any period may be recorded on a rolling time interval.
DETERMINATION OF ON-PEAK HOURS
A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*
Non-Summer Months of October-May-
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours
“Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject tc adjustment by order of the Public Service Commission of South Carolina

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Cempany its normal menthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and dre a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 8 RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which 1s specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a totai of more than ten rooms. five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling

units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: $ 8.00 3 8 00
Plus Energy Charge:
First 800 Kwhrs. @ 3 0.11333 per Kwhr. 3 0.11333 per Kwhr.
Excess over 800 Kwhrs. @ $ 0.12466 per Kwhr 3 0.10873 per Kwhr

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03606 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission
of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normat monthly facility charge based on such difference in costs
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 0f 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per oremises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions.
it is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voitage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: $ 18.10 3 18.10
Demand Charge:
First 250 KVA of Billing Demand No Charge No Charge
Excess over 250 KVA of Billing Demand @ $ 318 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of
June through September.

Energy Charge:
First 3,000 Kwhrs. @ $ 0.11232 per Kwhr, $ 0.11232 per Kwhr.
Over 3,000 Kwhrs. @ $ 0.11928 per Kwhr. $ 0.10435 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs
exceed four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in
aid of construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
If the power factor of the Customer's installation falis beiow 85%, the Company may adjust the billing to a basis of 85% power factor.
TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions
covering such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit 1s supplied through a single meter, provided service to such dwelling
unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or
uneconomical, monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge
shall be $6.05.

TERM OF CONTRACT

Contracts for installation of a permanent nature shail be written for a period of not less than one (1) year. A separate contract shall be written for
each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per
premises from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not availabie for resale or
standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

RATE PER MONTH

Basic Facilities Charge: 3 8.00

Plus Energy Charge:
All Kwhrs. @ $ 0.11334 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bilis are net and payable when rendered.
SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service 1s no
longer required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less, A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Appro;al of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 11 IRRIGATION SERVICE
AVAILABILITY

This rate is availlable to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system It is not available for resale. This schedule s avallable for service furnished for the operation of electric motor oriven pumps
and equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control
erosion and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental
to the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the
customer's motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company
RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Charge: $ 21.75

B. Energy Charge:
All on-peak Kwhrs @ 3 0.20511 per Kwhr.
All shoulder Kwhrs.@ $ 011876 per Kwhr.
All off-peak Kwhrs.@ $ 0.07143 per Kwhr.

il. Winter Months of October-May

A. Basic Facilities Charge: 3 21.75

8. Energy Charge:
All Kwhrs. @ $ 0.07143 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the

revenue deficiency.
DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS
A. On-Peak Hours:

Summer Months of June-September.
The on-peak summer hours are defined as the hours between 2:00 p m.-6:00 p.m., Monday-Friday, excluding holidays."

B. Shoulder Hours:
Summer Months of June-September:
The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m.-10:00 p m . Monday-Friday, excluding

holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

“Holidays are Independence Day and Labor Day.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other
data necessary to determine the customer's load characteristics

TERM OF CONTRACT

Contracts for installations shail be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 12 (C) CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for generai light and/or power service to churches. It is not available for resale or standby service. It 15 only

available to recognized churches.
CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge 3 12.40

Plus Energy Charge:
All Kwhrs. @ $ 0.09647 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4)
times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $ 00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be
resold to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-
standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational
activities, the Company may require that the account be served under the appropriate general service rate

TERM OF CONTRACT
Contracts shall be written for a penod of not less than five (5) years. A separate contract shall be written for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 (ML) MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets. highways, parks and other public
areas, or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: 3 18.10

Plus Energy Charge:
All Kwhrs. @ 3 0.09015 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $ 03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no
circumstances will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 14 FARM SERVICE

AVAILABILITY

This rate is avallable to customers using the Company's standard service which 1s specified as a single point of delivery per premises from an
existing overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations
or any non-farm operations, nor for processing, distributing or selling farm or other products not originating through production on the premises
served. Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain
elevators and crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: 3 8.00 3 8.00
Plus Energy Charge:
First 800 Kwhrs. @ $ 0.11334 per Kwhr. 3 0.11334 per Kwhr.
Excess over 800 Kwhrs. @ $ 0.12467 per Kwhr. $ 0.10874 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four {4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental
body

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be wntten for a period of not less than five (5) years A separate
contract shall be written for each meter at each location

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 (SS-1) SUPPLEMENTARY AND STANDBY SERVICE
AVAILABILITY

Available to Small Power Producers and co-generators that are a Quality Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100
KW,

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electnc service schedule of the Company. If
no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service Wil be provided as
Supplementary service and billed on the applicable retail electnc service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between
the measured load and the contracted firm demand. except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.
§) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.
STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 175.00
Demand Charge per KW of Contract Demand $ 477
Energy Charge*
On-Peak KWH $ 0.05933
Off-Peak KWH $ 04529

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:
All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adjust the billing demand to a basis of 85% power factor

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in Apmil, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer’s Supplementary service load for the current billing month and the subsequent eleven months

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax whiCh may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection 0 the Company's system for the purpose of obtaining Supplementary or
Standby power

TERM OF CONTRACT
Contracts shall be written for a penod of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE

AVAILABILITY

This rate 1s available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second
billing month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not
available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company
RATE PER MONTH
. Basic Facilities Charge: $ 2175

. Energy Charge:
A. On-Peak Kwhrs

1. Months of June-September $ 0.20511 per Kwhr.

2. Months of October-May $ 0.15687 per Kwhr.
B. Off-Peak Kwhrs.

First 1,000 off-peak Kwhrs. @ $ 0.08389 per Kwhr.

Excess over 1,000 off-peak Kwhrs. @ $ 0.08892 per Kwhr.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9 00 p.m., Monday-friday, excluding holidays.*

October-May-
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p m.-10'00 p.m.
Monday-Friday, exciuding holidays.®
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Chnistmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03612 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumuiation of a storm damage reserve
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS
The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available at the Company's discretion, to a maximum of 10 business entities using the Company's standard electric service.
Each business entity shall be comprised of at least 2 non-contiguous premises having a total combined contract demand of at ieast
1,000 KVA. in addition, each premises shall have a minimum contract demand of 50 KVA. A business entity is defined as a single
corporation, partnership, or individual owner. This rate is not available for individual franchise units of a business, nor for subsidiaries
operating as a separate corporation or partnership. The individual premises which comprise the business entity should possess similar
characteristics and/or load patterns common to the industry in which the entity does business. This schedule is not available to entities
which form an association or similar organizationsolely in an attempt to qualify for service under this rate. The Company reserves the
right to make a final determination on what constitutes a business entity as well as the premises making up that entity. This rate is not
available for residential customers or resale service.

Service under this rate schedule is dependent on the Company procuring and installing necessary metering equipment and may not be
available to premises where multiple delivery points on contiguous properties are not currently combined under contract.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I. The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities. Once actual
data is available for a twelve month period, the Diversity Charge will be reviewed and may be adjusted. The Diversity charge will not be
less than zero. The Diversity Charge will be computed according to the following formula:

Diversity Charge = AC1-AC2
12
Where AC1 = Annual Cost Under Current Rate(s)
AC2 = Annual Cost Projected Under Concurrent Rate

Ii. Basic Facilities Charge: $ 175.00 per Premises

IIl. Demand Charge:
A. Concurrent On-Peak Billing Demand

1. Summer Months of June-September @ $ 19.75 per KVA
2. Non-Summer Months of October-May @ $ 13.19 per KVA

B. Concurrent Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 3.67 per KVA

V. Energy Charge:
A. On-Peak Kwhrs.

1. Summer Months of June-September @ $ 0.08696 per Kwhr.

2. Non-Summer Months of October-May @ 3 0.05933 per Kwhr,
B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs. @ $ 0.04529 per Kwhr.

BILLING DEMAND

The concurrent billing demand for the entity will be the maximum integrated 15 minute concurrent demand which may be on a rolling
time interval for all the premises' metering points during the calendar month.

For the summer months, the concurrent on-peak billing demand shall be the maximum integrated fifteen minute concurrent demand
measured during the on-peak hours of the current month.

For the non-summer months, the concurrent on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute
concurrent demand measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated
concurrent demand occurring during the on-peak hours of the preceding months.

The concurrent off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen
minute concurrent demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the
on-peak billing demand, or (3) 50 KVA per premises minus the on-peak billing demand.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND
TIME-OF-USE
(Page 2 of 2)
DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-3:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The peak non-summer hours are defined as the hours between 6:00 a.m.-12:00 noon and 5:00p.m.-3:00 p.m., Monday -
Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified above as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initial five (5) year contract without an increase in the diversity charge if the
entity extends the existing concurrent contract so that the term extends five (5) years after the addition of the new premises. A
premises existing at the time that the entity initially elects to take service under this rate schedule may be added without an extension
in the concurrent contract term; however, there will be an increase in the diversity charge as each pre-existing premises is added. If an
entity wants to terminate service to a premises under this rate schedule and the same time does not add another premises which
includes an extension of the contract term, the Company will determine the appropriate termination charge. Alternatively, if the entity
adds an additional premises and prefers not to extend the contract term, the diversity charge will increase accordingly and the entity
agrees to reimburse the Company for the total cost of connection to the Company's system if service to the new premises is
terminated within five (5) years of the service date.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service

Commission of South Carolina.
STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.
BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis. Each premises will receive an individual information bill and the entity will receive a
combined bill summarizing all of the premises. All payments, as well as any credit and collection activities, will be at the entity level. All
bills are net and pavable when rendered.
SALES AND FRANCHISE TAX
For each premises served under this rate, any applicable sales tax, franchise fee or business license tax which may be assessed by
any state or local governmental body, will be added to the monthly bill..
METERING
Service under this rate will be provided only after the Company procures and installs at each premises metering which has interval
data capabilities to allow for the aggregation of demand for each 15 minute interval in the billing period. Each entity may be required to
contribute to the cost of metering installed by the Company to qualify for service under this rate. In addition, the entity must provide a
dedicated phone line at each metering point.
TERM OF CONTRACT

The contract terms will depend on the conditions of service above. No contract shall be written for a period of less than five (5) years.
A master contract shall be written to include all premises amended as premises are added or deleted.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.
Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE
AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

Demand Charge:
First 75 KVA of Billing Demand $ 1,326.25

Excess over 75 KVA of Billing Demand @ 3 15.55 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June
through September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October
through May in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

Plus Energy Charge:
First 75,000 $ 0.05106 per Kwhr.

Excess over 75,000 $ 0.04604 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT
The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.
A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate scheduie.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

. Basic Facilities Charge: $ 175.00

. Demand Charge:
A. On-Peak Biling Demand:

1. Summer Months of June-September @ 3 19.75 per KVA
2. Non-Summer Months of October-May @ 3 13.19 per KVA

B. Off-Peak Billing Demand
1 All Off-Peak Billing Demand @ 3 3.67 per KVA

Energy Charge:
A. On-Peak Kwhrs.

1. Summer Months of June-September @ $ 008696 per Kwhr
2. Non-Summer Months of October-May @ $ 005933 per Kwhr

B Off-Peak Kwhrs.

1 All Off-Peak Kwhrs @ $ 004529 per Kwhr.
BILLING DEMAND

The biiling demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring
during the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute
demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing
demand or (3) 50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-8:00 p.m , Monday-Friday, excluding holidays.”

B. On-Peak Hours During Non-Summer Months:

May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-2 00 p.m., Monday-Friday, excluding holidays.*

November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m -3:00 p.m.,

Monday-Friday, excluding holidays *

C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day. Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service
Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary “first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that
qualify under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38
dated January 31, 2003. This rate will be closed after the nitial participant group is established, except there will be 25 additional customer accounts that
will be allowed to participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for
in the stipulation as referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate Itis not
avallable for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voitage which shall be standard to the Company's operation

RATE PER MONTH

. Basic Facilities Charge: $ 175.00

. Demand Charge:

A. On-Peak Biling Demand

1. Summer Months of June-September @ 3 18.96 per KVA
2. Non-Summer Months of October-May @ 3 11.96 per KVA

B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ 3 3.67 per KVA

Ill. Energy Charge:
A On-Peak Kwhrs.

1. Summer Months of June-September @ $ 0.07875 per Kwhr
2. Non-Summer Months of October-May @ $ 0.05341 per Kwhr

B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs @ $ 0.04189 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a
rolling time interval

For the summer months, the on-peak biiling demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the
on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maxmum integrated fifteen minute demand measured
during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak
billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12.00 noon and 5:00 p.m.-9 00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03611 per Kwhr are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this expenmental program shall be written for a period of 48 months as provided
for in the stipulation approved by the South Carolina Public service Commission in docket No 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate

contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approvai of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 22 (S) SCHOOL SERVICE

AVAILABILITY
This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead

distribution system for general light and/or power service to schools. It is not available for resale service. It is only avallable to recognized non-boarding schools with up
through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: 3 12 40

Plus Energy Charge:

First 50,000 Kwhrs.@ $ 009850 per Kwhr.
Excess over 50,000 Kwhrs.@ $ 0.11456 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the estimated annual
revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess cost or pay the Company's
standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fue! costs of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $ 00038 per Kwhr. for accumulation of a storm damage reserve
SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payabie when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or shared with

others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard service or pays to the
Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the Company may
require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE
AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the
Standard Industrial Classification or 21 or 31-33 as the first two digits of the six digit North Amenican Industry Classification System using the
Company's standard service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale
service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shail be standard to the Company's operation.

RATE PER MONTH

Demand Charge:

First 1,000 KW of Billing Demand $ 14.800.00
Excess over 1,000 KW of Billing Demand @ 3 13.10 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June
through September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through
May in the eleven preceding months, or (4) the contract demand: or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%. the
Company will adjust the billing demand to a basis of 85% power factor.

Plus Energy Charge:
All Kwhrs. @ $ 0 04559 per Kwhr.

DISCOUNT

A discount of $0.60 per KW of billing demand wili be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may aliow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03613 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payabie when rendered

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be written for a period less than five (5) years. A separate contract
shali be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate 1s available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW
or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase. metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charge: $ 1.700 00

Il. Demand Charge:
A. On-Peak Billing Demand

1. Summer Months of June-September @ $ 15.80 per KW

2. Non-Summer Months of October-May @ 3 11.09 per KW
B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand @ $ 4.77 per KW

Hl. Energy Charge:

A. On-Peak Kwhrs.
1. Summer Months of June-September @
2. Non-Summer Months of October-May @

B. Off-Peak Kwhrs.
1. All Off-Peak Kwhrs. @ $ 0.04174 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. 1f the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

@

0.07555 per Kwhr.
005461 per Kwhr.

€«

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month

For the non-summer months. the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak
billing demand.

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September.
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October.
The on-peak non-summer hours are defined as the hours between 1.00 p.m -9:00 p.m., Monday-Friday, excluding holidays.
November-April:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12'00 noon and 5:00 p.m -9:00 p.m .
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

«

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new
and expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commussion for the specific account
involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03613 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service No contract shall be written for a period of less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule

Effective Upon Approvai of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is avallable to any non-residential customer using the Company's standard service which I1s specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW The second
billing month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not
available for resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net
Metering For Renewable Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
. Basic Facilities Charge: $ 2175

. Demand Charge:
A. On-Peak Billing Demand.

1. Summer months of June-September @ 3  17.27 per KW

2. Non-Summer months of October-May @ $ 10.79 per KW
B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand @ 3 3.45 per KW

I1l. Energy Charge:
A. On-Peak Kwhrs.

1. All On-Peak Kwhrs. @ $ 0.09985 per Kwhr
B. Off-Peak Kwhrs.
2. All Off-Peak Kwhrs @ $ 0.07681 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak

hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month. or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

Qctober-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m -10:00 a.m. and 6:00 p.m.-10.00 p.m.
Monday-Friday, excluding holidays.”
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03612 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

If the power factor of the customer's instaliation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 2 of 2)

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service wiil be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthty facility charge based on such
difference in costs.

The Cornpany shall have the night to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Charge:

Basic Facility Charge $ 1,700.00
First 20,000 Kw $ 11.14
Excess over 20,000 Kw 3 13.10
Energy Charge:
All KWhr. @ $ 0.04559
INTERNATIONAL PAPER
Eastover Mills

Economy Power Rate Administrative Charges: $ 1,700.00
On-Peak Energy Charge:
Fuel cost of highest cost generation
unit or purchased power (other than
cogeneration) plus $ 0.01181
Off-Peak Energy Charge:
Fuel cost of highest cost generation
unit or purchased power (other than
cogeneration) plus $ 0.00649
Excess Demand Charge: 3 18.00

Standby Power Rate Demand Charge:
On-peak June-September $ 0.35178
On-peak October-May $ 0.19693
Off-peak $ 0.13710
Energy Charge:
Same as that for Economy Power above
Excess Demand Charge: $

18.00

Page 1 of 2

per KW
per KW

per KWhr.

per month

per KWhr.

per KWhr.
per KW

per KW/Day
per KW/Day
per KW/Day

per KW

Effective Upon Approval of the Public
Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 041096 per KW/Day
Energy Charge: $ 0.04559 per Kwhr.
Company Provided KVAR $ 0.14773 per KVAR
Contracted lighting, signal and Negotiated Contracts

roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Note: (1) Fuel costs of $.03613 per KWhr are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) The Energy Charges above include a storm damage component of $.00008 per KWhr for accumulation of a
storm damage reserve except contracted lighting, including signal and roadway lighting, which is $.00152 per
KWhr.

Effective Upon Approval of the Public
Service Commission of South Carolina




Retail Impact of Gross Revenue Required

Retail Margin Forecast(existing rates)

Base Retail Fuel Costs @ Current Rates
Nuclear Fuel Cost Adjustment

Produclion Tax Credits Applied to Fue! Costs
Net

Total Base Revenues

Incremental Revenue Requirements-BLRA
Cumulative Revenue Requirements-BLRA
Gross Revenue

Retail Sales

$/KWH

Annual Rate Change

Retail Rate Impact Projections

EXHIBIT G

($millions)

2007 2008 2009 2010 2011 2012 2013 2014 2018 2016 2017 2018 2019 2020
$ 1272 § 1273 $ 1,249 § 1275 § 1,306 1,314 $§ 1327 § 1,339 1361 $ 1389 $ 1419 § 1450 $ 1482 $ 1509
$ 803 § 798 $ 766 $ 790 $ 807 811 s 820 $ 824 834 % 846 857 § 869 $ 881 $ 898
$ (123) $ (123) § (123) ¢ (255) % (255)
$ (124) § (101) $ (65) $§ (98) § (98)
$ 803 $ 798 § 766 $ 790 § 807 811 § 820 § 824 834 $ 598 § 633 §$ 681 § 527 § 544
$ 2075 § 2072 § 2015 & 2064 § 2,113 2125 $ 2147 8 2,163 2194 $ 1988 § 2052 $ 2131 $ 2010 § 2053

$ $ 78 % 25 % 548 $ 653 884 $ 1068 $ 1083 913 § 2458 § 511§ 701§ 1693 § -
$ -8 78 % 303 % 849 & 1502 2386 § 3452 § 4535 5447 $ 7905 § 8416 $ 9117 § 10810 § 1.081.0
$ 2075 % 2079 $ 2045 B 2143 § 2,283 2384 % 2492 % 2,617 2739 % 2778 § 2894 § 3043 § 3,090 § 3.134
22,150 22,014 21,120 21,783 22,256 22,379 22,602 22,732 22,994 23,328 23,646 23,961 24,289 24,754
S 0.0937 & 00945 S 0.0968 S 0.0987 $ 0.1017 0.1056 S 01103 S 0.1151 01191 $ 01191 S 01224 S§ 01270 & 01272 S 0.1266
0.4% 11% 2.7% 3.1% 39% 4.4% 4.4% 3.5% 0.0% 27% 3.8% 0.2% -0.5%

Incremental revenue requirements in 2016 and 2019 include projected in-service costs.

The forecasts listed here are indicative of the rate impacts that may be expected from construction and operation of VCSNS Units 2 & 3 on a stand-alone basis.

These forecasts do not reflect overall rate changes during the period, which may include changes in such things as fuel costs, and base rates. In addition,

actual rate impacts from the Units will vary based on such things as the actual rates of growth in customers and demand during the period, changes in SCE&G's cost of capital,
changes in the amount and timing of investment in the Units, changes in in-service expenses, and other factors.

Total

o
W



